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2001 Capital Investment and Community Development Program

Fund Summary
Committed as a

Funding Source Funding Label BUDGET COMMITTED % of Budget
FEDERAL
Army Corps of Engineers ACE 120,000 0 0%
Community Development CD 11,455,000 9,573,589 84%
Enterprise Community Grant EC 300,000 0 0%
Economic Development Administration EDA 1,273,000 0 0%
Economic Development Initiative EDI 1,000,000 0 0%
Environmental Protection Agency EPA 125,000 243,852 195%
Emeigency Shelter Grant ESG 300,000 292,000 97%
F & S "Bridge Replacement" FS-BR 3,390,000 3,878,533 114%
F & S "Congestion Mitigation/Air Quality FS-CMAQ 1,150,000 1,613,534 140%
F & S "Demonstration Project" FS-DEMO 1,500,000 349,288 23%
F & S "Interstate Maintenance" FS-IM 5,690,000 6,858,959 121%
F & S "National Highway System" FS-NHS 1,725,000 1,275,000 74%
F & S "Surface Transportation Program" FS-STP 7,071,000 3,840,646 54%
F & S "Transportation Enhancement Projects" FS-TEP 540,000 0 0%
HUD Brownfields Grant HUD-BR 250,000 0 0%
National Park Service NPS 219,000 41,984 19%
Ohio & Erie Canal Association (Dept. of Interior) OECA 150,000 50,671 34%
Women, Infants, Children WIC 50,000 0 0%
Subtotal 36,308,000 28,018,056 77%



Commiitted as a
Funding Source Funding Label BUDGET COMMITTED % of Budget

LOCAL
Equipment Auction

General Fund

General Obligation Debt
Income Tax

Knight Estate

Land Sales

Police Funds

Sewer Capital Fund

Street Lighting Assessments

Tax Increment Financing
Telephone Rotary

Tag Tax

Water Capital Fund

Subtotal

PRIVATE
Ameritech

Ohio Edison

Private

Special Assessments
Warner Cable

Subtotal

EQ
GF
GO
IT
KE
LS
PF
SCF
SLA
TIF
TR
TT
WCF

AM
OE
PVT
SA
wC

75,000
0

57,958,000
25,220,000

160,000

750,000

13,000
10,145,000
1,143,000
9,388,000

80,000
2,485,000
14,664,000
122,081,000

25,000
161,000
1,525,000
5,870,000
0
7,581,000

86,392
615,389
17,910,519
24,236,268
164,723
0
13,000
2,654,782
682,049
6,537,184
74,619
2,126,161
4,136,224

59,137,309

4,067
12,032
358,573
4,768,869
4,067
5,147,608

115%

31%
96%
103%
0%
100%
25%
60%
70%
93%
86%
28%
48%

16%
7%
24%
81%

68%



Committed as a

Funding Source Funding Label BUDGET COMMITTED % of Budget
REGIONAL
Cuyahoga Falls CF 50,000 50,000 100%
Fairlawn FRL 157,000 600,000 382%
JEDD-Capital JEDD-CAP 4,800,000 5,130,103 107%
JEDD-Development Rights Purchase JEDD-DEV 1,000,000 9,300 1%
JEDD-Economic Development JEDD-ECON 4,110,000 2,258,415 55%
JEDD-Sewer JEDD-SEWR 11,510,000 4,045,288 35%
JEDD-Township Projects JEDD-TWP 1,165,000 440,852 38%
JEDD-Water JEDD-WATR 4,767,000 2,161,471 45%
Summit County SC 256,000 50,000 20%
University of Akron UA 50,000 66,807 134%
Subtotal 27,865,000 14,812,235 53%
STATE
Ohio Department of Natural Resources ODNR 1,208,000 58,000 5%
Ohio Department of Development ODOD 300,000 0 0%
Ohio Public Works Commission OPWC 7,859,000 4,879,945 62%
State of Ohio STATE 1,899,000 401,213 21%
Subtotal 11,266,000 5,339,158 47%
Grand Total $205,101,000 $112,454,367 55%



FUNDING SOURCE BUDGET COMMITTED

PROJECT
TRANSPORTATION 47,841,000 41,419,721
Arterials 18,618,000 14,747,973
Arterial Closeouts .
TOTAL 0 58,897
JEDD-CAP 0 58,897

Brittain/Eastland/Eastwood [P00170] - Supplemental #1 awarded to Cioffi & Son Construction Co. @ $42,336 on 3/19/01. Construction complete.
Includes engineering @ $5,118.

Tallmadge Ave [150007] - Includes consultant fees @ $2,995. Includes engineering @ $5,685. Includes interest payment @ $2,519. Construction
complete.

Canton Road/Shadybrook Signalization [P00215]
TOTAL 40,000 60,141

IT 40,000 60,141

New traffic signal installation at the Canton Road/Shadybrook Avenue intersection. Ordinance #327-2001 authorizing contracts passed 7/2/01. Contract
awarded to J.W. Didado Electric, Inc. @ $32,182 on 8/20/01. Construction complete. Includes purchase of materials @ $14,765.

Includes engineering @ $12,512

Cleveland-Massillon Road
50,000

(Bywood Dr. - Montrose Ave.) TOTAL 50,000
JEDD-CAP 50,000 50,000

Road widening and intersection realignhent on Cleveland-Massillon Road (Bywood Dr. - Montrose Ave.). Akron share of joint OPWC project sponsored
by Fairlawn. Contract awarded to Wartko. Completion in July 2002.




PROJECT FUNDING SOURCE BUDGET COMMITTED

Darrow Road [150009]

(Gilchrist Road - S. of Eastwood Avenue) TOTAL 5,705,000 4,549,352
FS-STP 4,236,000 2,916,061

WCF 196,000 175,009

SCF 83,000 124,915

SLA 32,000 45,067

SA 451,000 461,300

OPWC 707,000 827,000

Improvements include roadway widening, sidewalk, curb, and drainage improvement on Darrow Road (Gilchrist Road to south of Eastwood Avenue).
Ordinance to proceed #204-2001 passed 4/23/01. Contract awarded to McCourt Construction Co. @ $4,117,898 on 6/4/01. Purchase order awarded to
Sallie's Wholesale Company @ $58,881. SA note legislation (ord.#602-2001) passed 11/5/01. Construction underway, scheduled for completion in July
2003. Amendatory #9 awarded to M.S. Consultants @ $91,127. Includes payments @ $106,422 for prior years cash flow basis.

Includes engineering @ $165,244

East Market Street Widening [150163]
(Martha Avenue - Hilbish Avenue) TOTAL 150,000 5,827

JEDD-CAP 150,000 5,827

Design for roadway widening, streetscaping, and utility relocation on E. Market Street (Martha Avenue - Hilbish Avenue). Includes signalization
interconnect. Design underway. Construction in 2005. Budget represents cash flow estimate.

Includes engineering @ $5,827
Eastwood Avenue/SR 91  [150049]
TOTAL 200,000 243,027
GO 200,000 243,027
Close-out charges for full street improvements including storm sewer, curb, pavement, and sidewalk on Eastwood Avenue (Brittain Road to Darrow
Road). Construction complete. Includes interest payment @ $17,341.

Includes engineering @ $219,005



PROJECT

North Portage Path
(Merriman Road - Portage Trail)

FUNDING SOURCE

TOTAL

FS-STP
GO
SC

NPS
CF
SA

OPWC

WCF

SCF

SLA

FS-BR

BUDGET

7,038,000

625,000
2,374,000
50,000
147,000
50,000
368,000
1,271,000
324,000
13,000
232,000
1,684,000

COMMITTED

6,111,163

625,000
1,588,093
50,000

0

50,000
216,700
1,271,000
200,000
10,760
322,610
1,777,000

Construction and inspection for roadway widening and sidewalk on Portage Path (Merriman Road to Portage Trail). Includes replacement of Portage
Path bridge over Cuyahoga River. Joint project with City of Cuyahoga Falls and Summit County. Carryover from 2000. Ordinance to prodeed #334-
2001 passed 7/2/01. Contract awarded to Kenmore Construction Co. @ $5,412,037 on 6/11/01. Contract awarded to JEM Industrial Maintenance Corp.
@ $24,483 on 8/6/01. SA note legislation (ord.#601-2001) passed 11/5/01. Construction underway, scheduled for completion in June 2003. Includes
acquisition, title, and appraisal fees @ $419,019. Amendatory #6 awarded to GPD @ $92,300.

Includes engineering @ $143,047
Sand Run Road, et al

TOTAL
TT

125,000
125,000

78,806
78,806

Plans for curbs, pavement, and storm sewer construction on Sand Run Road (Sand Run Parkway to W. Market Street ) and Thurmont Road (Sand Run
Road - Winslow Avenue). Design complete. OPWC application submitted June 29. Construction scheduled for July 2002 through October 2003.

Includes engineering @ $75,091



PROJECT FUNDING SOURCE BUDGET COMMITTED

South Arlington Street Signalization [150190]
(E. Market Street - Waterloo Road) TOTAL 100,000 53
T 100,000 53

Plans for new signals, video detection and closed-loop master system for monitoring and controlling traffic flow. Phase I: South Arlington Street (East
Market Street - 7th Avenue). Phase Il: South Arlington Street (7th Avenue - Waterloo Road). Budget represents cash flow estimate. Ordinance 333-
2001 authorizing consultant contracts passed 7/2/01. Design underway. Construction in 2005. -

Includes engineering @ $53
South Main Street Widening  [150039]

(N. Firestone Blvd. - Cole Avenue) TOTAL 3,248,000 434,066
OPWC 436000 0

WCF 20,000 0

GO 260,000 434,066

SLA 118,000 0

sC 50,000 0

FS-STP 1,869,000 0

OE 95,000 0

SA 400,000 0

Roadway widening, sidewalk construction, and utility relocation on S. Main Street (N. Firestone Boulevard to Cole Avenue). ROW acquisition underway
(17 parcels in negotiation, 20 parcels signed). Amendatory #3 awarded to Adache, Ciuni, Lynn @ $26,480. Resolution of necessity #665-2001 passed
12/10/01. Award scheduled for 1st Quarter 2002. Construction scheduled for June 2002 - September 2003. Includes acquisition and relocation fees @

$400,465.
Includes engineering @ $18,589
SR 18 Widening

(I-77 Ramps - Cleveland-Massillon Road) TOTAL 50,000 50,000
JEDD-CAP 50,000 50,000
Road widening on SR 18 (I-77 Ramps - Cleveland-Massillon Road). Akron share of joint FS-STP project sponsored by Fairlawn. Contract awarded to
Wartko.



PROJECT FUNDING SOURCE BUDGET COMMITTED

Street Lighting Capital Replacement
TOTAL 325,000 190,256

SLA 325,000 190,256

Payment to Ohio Edison for capital replacements to the street lighting system. Includes relocation of existing overhead street lighting wiring in the CBD.
Ohio Edison claims thru 12/31/01, 135.

University of Akron Transportation Improvements [P00164]

TOTAL 100,000 171,267
JEDD-CAP 50,000 104,460
UA 50,000 66,807

Consultant design of transportation improvements around and including the University of Akron campus. Carryover from 2000. Purchase contract
awarded to Path Master @ $86,732 on 6/18/01. Contracts awarded to Path Master @ $46,882. Includes resurfacing of Spicer Street (Exchange -
Buchtel). Improvements complete.

Includes engineering @ $35,859

West Market Street [150008]
(Rose Blvd. - Summit St.) TOTAL 362,000 825,534

FS-CMAQ 362,000 825,534

Close-out charges for roadway widening, sidewalk and curb reconstruction, and utility relocation. SA note legislation (ord.#239-2001) passed 5/21/01.
Supplemental #2 awarded on 3/12/01 to Northern Valley Contractors @ $155,843. Supplemental #3 awarded to Nothern Valley Contractors @ $293,153
on 11/13/01. Includes interest payment @ $18,914. Includes electrical work @ $19,255. Includes payment to consultant @ $23,597. Construction
complete.

Includes engineering @ $314,669




PROJECT FUNDING SOURCE BUDGET COMMITTED

West Market Street Signalization [P32170]

(Bryden Drive - Smith Road) TOTAL 1,125,000 1,919,584
FS-CMAQ 788,000 788,000

JEDD-CAP 180,000 531,584

FRL 157,000 600,000

Signalization upgrade on W. Market Street (Bryden Drive - Smith Road). Joint project with Fairlawn. Ordinance #185-2001 authorizing contracts passed
4/9/01. Contract awarded to Thompson Electric, Inc. @ $1,754,376 on 6/18/01. Amendatory agreement #1 awarded to URS @ $59,153. Includes
payment to Ohio Edison @ $19,910. Construction underway, with completion in May 2002.

Includes engineering @ $82,448

Bridges 9,781,000 10,884,663
Bridge Closeouts
TOTAL 0 63,328
T 0 63,328
-Includes:
Howard & Cuyahoga Bridges [P32520] - Construction complete. Includes relocation fees @ $17,197. Includes taxes @ $777. Includes engineering @
$7,618.

University Ave. Bridge over RR [P32530] - Supplementary #1 awarded on 2/12/01 to 5-D Construction @ ($2,944). Includes engineering @ $594.

Construction complete.
Palisades Drive over RR [P32523] - Supplemental #1 awarded on 1/22/01 to Northern Valley Contractors @ $38,059. Includes engineering @ $159.

Construction complete.



PROJECT FUNDING SOURCE BUDGET COMMITTED

Bridge Maintenance
TOTAL 450,000 310,750

1T 450,000 310,750

Annual maintenance projects on City owned bridges. Includes:

Carnegie Avenue Bridge over Nesmith Lake Outlet (plans) [P32533] - Design complete. OPWC application approved. Includes payment to Solar Testing
Labs @ $8,247. Includes engineering @ $44,318.

Manchester Road Bridge over Kenmore Boulevard [P32534] - Ordinance #337-2001 authorizing contracts passed 7/2/01. Contract awarded to Wolf
Creek Engineering & Contracting, Inc. @ $167,922 on 9/25/01. Construction scheduled for April. Includes engineering @ $16,135.

Archwood Avenue Pedestrian Bridge over Adams Ditch [P32532] - Ordinance #625-2001 authorizing contracts passed 11/26/01. Contract awarded to
Workman Industrial Services @ $50,750 on 12/24/01. Construction scheduled for June 2002. Includes engineering @ $12,486.

Park Street Bridge over Railroad [P32535] - Study complete. Includes payment to Infrastructure Services, Inc. @ $2,400.

Bettes Corners Bridges [P32536] - Inlcudes engineering @ $1,062.

Broadway Street Viaduct
Broadway Viaducts [GO0067] TOTAL 100,000 377,404
Main/Broadway Viaducts [P32522]
FS-DEMO 0 349,288
GO 100,000 28,115

Design for the demolition of the Broadway Viaduct and construction of an at-grade roadway. Ordinance #133-2001 passed 3/19/01 authorizing consultant
contracts. McCoy & Associates is the consultant. Includes payment to McCoy & Associates @ $295,727 (expenditures reported on a cash flow basis).
Design of roadway underway. Ordinance #630-2001 authorizing demo contracts passed 10/15/01. Demolition scheduled for February through April
2002. Low bidder was B&B Wrecking @ $983,400 on 1/18/02 (includes demo of Opportunity Park Parking garage - south). Roadway construction
scheduled May through November 2002. includes payments to H.R. Gray & Associates @ $14,778.

Includes engineering @ $28,115
East Market Street Bridge over CSX [P3251 0]

TOTAL 1,110,000 1,403,563
FS-BR 1,100,000 1,399,522
TT 10,000 4,041

Replacement of E. Market Street Bridge over CSX. Awarded by State to J.D. Williamson on 12/13/00 @ $1,399,522. Construction complete.
Includes engineering @ $4,041



PROJECT FUNDING SOURCE BUDGET COMMITTED

High Street Viaduct Rehab  [GO0068]
TOTAL 100,000 2,891

GO 100,000 2,891

Design of the rehabilitation of the High Street Viaduct. Ordinance #133-2001 passed 3/19/01 authorizing consultant contracts. McCoy & Associates is
the consultant. Construction in 2003.

Includes engineering @ $2,891
Massillon Road Bridge over Little Cuyahoga [P32509]

TOTAL 625,000 596,218
FS-BR 620,000 593,436
TT 5,000 : 2,782

Replacement of bridge over Little Cuyahoga River. Includes necessary approach work. Carryover from 2000. Consent legislation passed 1/22/01.
Contract awarded to Wolf Creek Engineering & Construction Co. @ $590,057. Construction complete.

Includes engineering @ $2,782
Mill St. Bridge over CSX & Conrail  [P32503]

TOTAL 650,000 135,718
FS-BR 86,000 108,575
GO 564,000 27,144

Plans and acquisition for replacement of Mill Street Bridge over the CSX railroad tracks and necessary approach work. Burgess & Niple is the
consultant; includes payments @ $115,508 (expenditures reported on a cash flow basis). Amendatory agreement #2 awarded to Burgess & Niple @
$11,600. Construction in 2005.

Includes engineering @ $8,610
N. Arlington Street over Railroad (north bridge) [P32527]

TOTAL 631,000 681,717
OPWC 336,000 350,000
TT 288,000 324,579
SLA 7,000 7,138

Replacement of bridge deck, abutments, and approach slabs on the N. Arlington Street over Railroad (north bridge). Contract awarded to J.D. Williamson
Construction @ $585,454 on 8/20/01. Includes payment to CSX Transportation @ $33,916. Purchase order awarded to Rath Construction & Builders
Supply, Inc. @ $6,115 on 10/15/01. Construction underway, scheduled for completion in Spring.

Includes engineering @ $50,464



PROJECT FUNDING SOURCE BUDGET COMMITTED

White Pond Bridge over Far West  [P00114]

TOTAL 5,490,000 6,698,441
TT 10,000 49,482
FS-IM 5,480,000 6,648,959

Replacement of White Pond Drive Bridge deck over I-77. Consent legislation passed 2/12/01. Awarded by State to Ruhlin Company @ $6,648,959 in
April. Amendatory #8 awarded to URS @ $5,940. Includes miscellaneous costs @ $29,620. Construction complete.

Includes engineering @ $13,922
Wilbeth Road Bridge over Canal [P32529]

TOTAL 625,000 614,632
1T 325,000 314,632
oPWC 300,000 300,000

Replacement of Wilbeth Road Bridge over Canal. Contract awarded to Williamson, J.D. Construction Co. @ $541,034 on 10/30/00. Supplemental #1
awarded to J.D. Williamson Construction Co. @ $37,579. Construction complete.

Includes engineering @ $35,983



PROJECT FUNDING SOURCE BUDGET COMMITTED

CD Public Improvements 3,680,000 2,831,604
Bellevue Avenue, et al [150162]

TOTAL 50,000 43,786

CD 50,000 43,786

Euclid Avenue (Diagonal Road to East Avenue)
Easter Avenue (Diagonal Road to East Avenue)
Bellevue Avenue (East Avenue to Diagonal Road)
Bisson Avenue (Diagonal Road to East Avenue)
Diana Avenue (Bisson Avenue to Belleflower Road)
Belleflower Road (Bisson Avenue to Diana Avenue)
Herman Avenue (Bisson Avenue to Diagonal Road)
Gem Avenue (East Avenue to west end)

Noble Avenue (Stoner Street to Diagonal Road)
Diagonal Road (Bisson Avenue to Euclid Avenue)
Mercer Avenue (Diagonal Road to Stoner Street)
Stoner Street (Mercer Avenue to Noble Avenue)
Glenn Street (Mercer Avenue to Diagonal Road)
Fried Street (Mercer Avenue to Noah Avenue)
Noah Avenue (Stoner Street to Diagonal Road)

Completion of design for walk, curb, pavement, drive apron replacement. Design underway. Construction scheduled in 2002.
Includes engineering @ $43,686

Campbell Street [150156] '
(Rhodes Avenue - Snyder Street) TOTAL 50,000 45,768
CD 50,000 45,768

Design of walk, curb, storm, and pavement improvements to the petitioned Campbell Street (Rhodes Avenue - Snyder Street). Design underway. OoPWC
application to be submitted in June 2002. Construction in 2003.

Includes engineering @ $42,028
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PROJECT FUNDING SOURCE BUDGET COMMITTED

CD Public Improvements Closeouts
TOTAL 135,000 172,133

CD 135,000 172,133

Closeout of previous years public improvement projects.

Bishop St. [150159] - Construction complete. Includes engineering @ $38,349. Includes interest payment @ $1,678. Supplemental #1 awarded to Cioffi
& Son @ $37,372.

Victoria [150127] - Construction complete. Includes engineering @ $12,676. Includes interest payment @ $21,310. Supplemental #1 awarded to
Kenmore Construction Co. @ ($29,159) on 9/24/01.

Lakeshore Blvd., et al. [150035] - Construction complete. Supplemental #2 awarded to Kenmore Construction @ $34,191 on 5/22/01. Includes
engineering @ $6,596. Includes interest payment @ $44,125.

Pondview Ave [150026] - Includes engineering @ $434. Construction complete.

Coventry, et al [150129] - Includes engineering @ $1,603. Construction complete.

Chandler Street, etal [150150]
TOTAL 80,000 89,711

CD 80,000 89,711

18th Street (Kenmore Boulevard to Battles Avenue)
19th Street (Florida Avenue to Harpster)

20th Street (Kenmore Boulevard to Florida Avenue)
20th Street (Harpster Avenue to dead end)

Florida Avenue (18th Street to 19th Street)

Florida Avenue (20th Street to dead end)

Harpster (18th Street to 20th Street)

Chandler Avenue (18th Street to dead end)

Battles Avenue (13th Street to 20th Street)

Idaho Street (18th Street to 17th Street)

Design of Phase 3 improvements in the Kenmore CDA. OPWC application was approved. Design underway. Construction in 2003

Includes engineering @ $89,711
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Cuyahoga Street & Alberti Court  [150154]
TOTAL 85,000

CD 85,000 0

Design of full improvements on the petitioned Cuyahoga Street (Uhler Avenue - Tallmadge Avenue) and Alberti Court (Cuyahoga Street - Selzer Street).
Design in 2002.

|

Delba Storm Sewer, Phase 2  [P32177]

Delba St. Storm Sewer, Ph.1l [P32177]
Delba St. Storm Sewer [150145]

TOTAL 35,000 4,549

CD 35,000 ‘ 4,549
Additional storm sewer construction to alleviate drainage problems. Carryover from 2000. Design complete. Ordinance #220-2001 authorizing contracts
passed 5/7/01. Construction in May 2002. Includes legal fees @ $199 and tax, title, & appraisal fees @ $506.
Includes engineering @ $3,544
Florida Avenue, et al [150151]
TOTAL 135,000 338,738
CD 135,000 338,738

12th Street, SW (Wilbeth Road to Kenmore Boulevard)
13th Street, SW (Wilbeth Road to Kenmore Boulevard)
14th Street, SW (Wilbeth Road to Kenmore Boulevard)
15th Street, SW (Florida Avenue to Kenmore Boulevard)
Florida Avenue (Kenmore Boulevard to 12th Street, SW)
20th Street, SW (Battles Avenue to lona Avenue)

S. Kenmore Alley (Florida Avenue to 15th Street, SW)

Close-out charges for walk, curb, pavement, drive apron, storm sewer improvements, and replacement of water main. Purchase order awarded to Rath
Construction & Builders Supply, Inc. @ $4,762. Purchase order awarded to Rath Construction & Builders Supply, Inc. on 3/26/01 @ $9,452. Purchase
order awarded to Rath Construction & Builders Supply, Inc. on 6/11/01 @ $145. Special Assessment Note legislation passed 4/9/01 (ord. #181-2001).
Construction underway, scheduled for completion in July 2002. Includes acquisition, appraisal, and title fees @ $4,184. Includes interest payment @
$12,866. Supplemental #1 awarded to Cioffi & Son Construction @ $187,020 on 11/26/01.

Includes engineering @ $116,928
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PROJECT FUNDING SOURCE BUDGET - COMMITTED

Garth Avenue, et al [150104]
TOTAL 320,000 252,520

CD 320,000 252,520

Madison Avenue (Diagonal Road to Copley Road)
East Avenue (Diagonal Road to Copley Road)
Minerva Place (Garth Avenue to south end)

Hoye Avenue (Garth Avenue to Fernwood Avenue)
Fernwood Avenue (East Avenue to Copley Road)
Wildwood Avenue (East Avenue to Hoye Avenue)
Wildwood Avenue (Hoye Avenue to Copley Road)
Garth Avenue (Madison Avenue to Diagonal Road)
Parklane Drive (Garth Avenue to northeast end)
Diagonal Road (Noble to East Avenue)

Diagonal Road (East Avenue to Copley Road)

Close-out charges for walk, curb, pavement, drive apron, storm sewer improvements, sanitary sewer repair, and replacement of water main. Includes
interest payment @ $63,012. Construction Complete.

Includes engineering @ $189,508

Honodle Avenue, et al [150153]
TOTAL 90,000 17,276

CD 90,000 17,276

Tonawanda Avenue (Wyandot Avenue to Brittain Road)
Honodle Avenue (Kline Avenue to Iroquios Avenue)
Honodle Avenue (Iroquois Avenue to east end)

Laffer Avenue (Mack Street to Pioneer Street)

Laffer Avenue (Pioneer Street to east end)

Mack Street (Newton Street to Laffer Avenue)

Para Avenue (Newton Street to Honodle Avenue)
Pioneer Street (Newton Street to Laffer Avenue)
Pioneer Street (Laffer Avenue to Honodle Avenue)
Wyandot Street (Honodle Avenue to Tonawanda Avenue)
Mohawk Avenue (south end to Tonawanda Avenue)

Design of walk, curb, pavement, drive apron, storm and sanitary sewer improvements, and replacement of water main. Includes acquisition. Design to
be complete in April 2002. Construction scheduled for 2003.

Includes engineering @ $16,039
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Idaho Street, etal [150147]
TOTAL 70,000 29,778

CD 70,000 29,778

Battles Avenue (13th Street to 20th Street)
Chandler Avenue (18th Street to west end)
Harpster Avenue (18th Street to 20th Street)
Idaho Street (16th Street to 18th Street)
Florida Avenue (18th Street to 20th Street and 20th Street to 277 ramp)
Wyoming Avenue (13th Street to 16th Street)
Ella Ct. (east end to 17th Street)

13th Street (Wyoming to Battles)

15th Street (Kenmore to noth alley)

16th Street (Kenmore to Battles)

17th Street (Kenmore to Battles)

18th Street (Kenmore to Battles)

19th Street (Kenmore to Battles)

20th Street (Kenmore to Battles)

Kenmore Blvd. (12th Street to 20th Street)

Design of Phase 4 improvements in the Kenmore CDA. Design underway. OPWC application to be submitted in June 2002. Construction in 2003.

Includes engineering @ $29,778
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PROJECT FUNDING SOURCE

Niagara Avenue, et al [150141]
TOTAL

OPWC

SA
CD
IT
SCF

Eastland Avenue (Case Avenue/Newton Street to Tonawanda Avenue)
Iroquois Avenue (Newton Street to Niagara Avenue)

Brittain Road (Newton Street to Tonawanda Avenue)

Niagara Avenue (Eastland Avenue to Mohawk Avenue)

Ottawa Avenue (Iroqois Avenue to Brittain Road)

Chippewa Avenue (Iroquois Avenue to Brittain Road)

Mohican Avenue (Honodle Avenue to Tonawanda Avenue)

High Avenue (Kline Avenue to east end)

Kline Avenue (Eastland Avenue to Eastland Avenue)

BUDGET

1,137,000

300,000
411,000
243,000
148,000

35,000

COMMITTED

1,098,218
300,300
535,700

81,362
148,000
32,856

Walk, curb, pavement, drive apron, storm and sanitary sewer improvements. SA note legislation (ord. #457-2001) passed 9/10/01. Ordinance to proceed
#266-2001 passed 6/4/01. Contract awarded to Cioffi & Son Construction Co. @ $971,052 on 6/4/01. Purchase order awarded to Akil @ $3,291.
Construction complete except for Eastland, which will be resurfaced in the Spring. Completion scheduled for May 2002. Includes legal fees @ $2,746.

Includes engineering @ $116,033
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PROJECT

Oregon Avenue, et al

15th Street SW (Wilbeth Road to Oregon Avenue)
16th Street SW (Wilbeth Road to Oregon Avenue)
17th Street SW (Wilbeth Road to Kenmore Boulevard)
18th Street SW (Wilbeth Road to Kenmore Boulevard)
20th Street SW (Wilbeth Road to Kenmore Boulevard)
Oregon Avenue (17th Street to 14th Street)

Redfern Avenue (17th Street to 14th Street)

Wilbeth Road (12th Street to 20th Street)

Courtland Alley (Wilbeth Road to 330 ft. north)

[150148]

FUNDING SOURCE

TOTAL
CD
SCF

IT
SA
WCF
OoPWC

BUDGET

1,261,000
75,000
14,000
52,000

478,000
49,000
593,000

COMMITTED

80,451
28,451
0
52,000
0
0
0

Walk, curb, pavement, drive apron, storm and sanitary sewer improvements, and replacement of water main. Design underway. Construction scheduled

for May 2002.

Includes engineering @ $78,907

Robert Street/Weeks Street

[150155)

TOTAL
CcD

32,000
32,000

48,690
48,690

Design of walk, curb, storm, and pavement improvements to the petitioned Robert Street (7th Street - Duane Avenue) and Weeks Street (5th Avenue -7th
Avenue). Design underway. Construction scheduled for 2002.

Includes engineering @ $47,216
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Wooster Avenue/East Avenue [150144]

TOTAL 200,000 609,986
CD 200,000 142,203
SLA 0 10,000
GO 0 57,783
OPWC 0 67,795
SCF 0 12,500
JEDD-CAP 0 312,250
WCF 0 7,455

Close-out charges for walk, curb, pavement, drive apron, storm sewer improvements and sanitary sewer repair on Wooster Avenue (S. Hawkins Avenue
to Maxen Drive), Wooster Avenue (Diana Avenue to Edgewood Avenue), and East Avenue (W. Thornton Street to Diagonal Road). Construction
complete. Includes interest payment @ $32,094. Supplemental #2 awarded to Cioffi & Son Construction @ $416,651 on 9/24/01.

Includes engineering @ $160,948

Concrete Street Repair 325,000 50,082

Frank Boulevard [150176]

(W. Market St. - SW of Ayers Ave.) TOTAL 225,000 50,082
SA 125,000 0
TT 100,000 50,082

Replacement of existing deteriorated concrete pavement with asphalt pavement, new curb and gutter on Frank Boulevard (W. Market Street to southwest
of Ayers Avenue). Ordinance to proceed #477-2001 passed 9/10/01. Low bidder was Vito Gironda Construction Co. @ $556,729 on 1/30/02 (includes
Black St. and E. Exchange St.). Construction in 2002.

Includes engineering @ $48,047
South Hawkins Avenue
(Westgate Circle - Idlewood Avenue) TOTAL 100,000 : 0

GO 100,000 0

Design of concrete pavement replacement on South Hawkins Avenue (Westgate Circle - Idlewood Avenue). Design underway. OPWC application to be
submitted in June 2002.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Expressways 4,461,000 2,304,422
Central Interchange Bridges [P32524]

TOTAL 215,000 213,238

IT 5,000 3,238

FS-IM 210,000 210,000

Plans for replacement of I-77 Northbound Bridge deck over S.R. 8 and S.R. 8 Southbound Bridge deck to eastbound I-76. DLZ is the consultant. Low
bidder was Wolf Creek Eng. @ $2,434,677 on 1/30/02. Scheduled for construction in 2002.

Includes engineering @ $3,238

Highway Landscaping [P00068]
TOTAL 100,000 100,000

JEDD-CAP 100,000 100,000

Purchase of plant material for landscaping along the expressway. Purchase contract awarded in 2000 to Ronald J Walkowiak, Inc., Warner Nurseries,
Inc., The Tree Farm, and Schichtel's Nursery, Inc. @ $90,470 ($70,680 attributable to the 2001 program). Purchase order awarded to Ronald J.
Walkowiak, Inc. @ $5,406 on 4/23/01. Purchase order awarded to Ronald J. Walkowiak, Inc. @ $7,656 on 6/25/01. Purchase orders awarded to
Schichtel's Nursery @ $3,700, Willoway Nurseries @ $1,513, Lake County Nursery @ $236, Manbeck @ $2,948, and Canton Road Garden Center @
$2,610. Purchase contract awarded to Ronald J. Walkowiak, Inc. and Lake County Nursery @ $50,001 ($5,251 attributable to the 2001 program).

Innerbelt Study [CBDO005]

TOTAL 1,500,000 0
FS-DEMO 1,500,000 0
Study to determine feasibility of closing the Innerbelt. Finkbeiner, Pettis & Strout chosen as consultant. Forecast reflects cash flow estimate.

Near West Leg  [P00209]

(S.R. 59 to Main Street, north side) TOTAL 30,000 31,631

IT 0 0

FS-TEP 0 0

JEDD-CAP 30,000 31,631

Plans for planting along the north side of the Near West Leg (S.R. 59 to Main Street). Ordinance #449-2001 authorizing contracts passed 7/30/01. Low
bidder was Independence Excavating, Inc. @ $537,817 on 12/18/01. Construction from March through July.

Includes engineering @ $31,463

18



PROJECT FUNDING SOURCE BUDGET COMMITTED

North Expressway Upgrade [P00104]

(Central Interchange - Perkins Street) TOTAL 1,750,000 1,309,731
FS-NHS 1,725,000 1,275,000
JEDD-CAP 25,000 34,731

Plans and acquisition for major upgrading to the North Expressway (Central Interchange to Perkins Street). Includes modifications to mainline ramps,
service roads, and bridges. Design underway; consultant is DLZ. Construction scheduled for 2003.

includes engineering @ $33,099

S.R. 8 Service Roads [P32192]
(Perkins St. - E. Exchange St.) TOTAL 100,000 4,625

TT 100,000 4,625

Plans for installation of a closed-loop traffic control system along Fountain Street and Goodkirk Street from East Exchange Street to Perkins Street using
video detection as part of Intelligent Transportation Systems technology. Design underway, consultant is DLZ. Budget represents cash flow estimate.

Includes engineering @ $4,625
U.S. 224 Upgrading, Phase| [P32100]

TOTAL 601,000 633,622
JEDD-CAP 260,000 334,037
FS-STP 341,000 299,585

Plans and acquisition for improvements to U.S. 224. Includes replacement of bridges over the CSX railroad and over the access ramp servicing
Lockheed-Martin. Also includes reconfiguration of existing loop ramp south of U.S. 224. Budget represents cash flow estimate. Design underway;
consultant is McCoy Associates; includes payments @ $360,687. Includes legal fees @ $11,000. Construction scheduled for 2004.

Includes engineering @ $19,742

U.S. 224 Upgrading, Phase Il  [P32175]
TOTAL 165,000 11,575
JEDD-CAP 165,000 11,575

Plans for Phase Il of improvements to U.S. 224. Includes upgrade of U.S. 224 (east of Kelly Avenue - S.R. 241), addition of service road south of U.S.
224, intersection improvements at U.S. 224/U.S. 241. Budget represents cash flow estimate. Design underway; consultant is McCoy Associates.
Construction scheduled for 2004.

Includes engineering @ $11,575
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PROJECT | FUNDING SOURCE BUDGET COMMITTED

Residential Streets 4,551,000 4,197,799
30th Street SW  [150170]

(Welsh Avenue - Waterloo Road) TOTAL 500,000 574,618

IT 342,000 420,673

WCF 34,000 29,545

SA 124,000 124,400

Full improvements including asphalt pavement, curb, sidewalk, and storm sewer on the petitioned 30th Street SW. Carryover from 2000. SA note
legislation (ord. #456-2001) passed 9/10/01. Contract awarded to Michael Construction Co. @ $465,666 on 5/14/01. Supplemental #1 awarded to
Michael Construction Co. @ $29,180 on 10/22/01. Construction complete.

Includes engineering @ $78,137
Adelaide Boulevard [150175]

(Watson Street - Pilmore Street) TOTAL 265,000 243,161
SA 87,000 92,100
GO 178,000 151,061

Full depth pavement, curb and ramps, sidewalk, and inlet connections on the petitioned Adelaide Boulevard (Watson Street - Pilmore Street). SA note
legislation (ord. #455-2001) passed 9/10/01. Ordinance to proceed #264-2001 passed 6/4/01. Contract awarded to Cioffi & Son Construction Co. @

$190,364 on 6/4/01. Construction complete.
Includes engineering @ $50,568

Belvidere Way [150180]

(W. Market Street - Payne Avenue) TOTAL 164,000 197,914
SA 44,000 39,799

GO 120,000 111,102

WCF 0 47,013

Replacement of concrete pavement on the petitioned Belvidere Way (W. Market Street - Payne Avenue). Ordinance to proceed #445-2001 passed
7/30/01. Contract awarded to Cioffi & Son Construction Co. @ $164,255 on 8/6/01. SA note legislation (ord.#644-2001) passed 12/3/01. Construction

complete.

Includes engineering @ $29,727
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Black Street [150188]

(Johnston Street - Clark Street) TOTAL 167,000 42,615
SA 55,000 0
GO 112,000 42,615

Full street improvements on Black Street (Johnston Street - Clark Street). Ordinance to proceed #476-2001 passed 9/10/01. Low bidder was Vito
Gironda Construction Co. @ $556,729 on 1/30/02 (includes Frank Blvd. and E. Exchange St.). Construction in 2002.

Includes engineering @ $39,866
Castle Boulevard [150117]

(Darmouth Avenue - Garman Road) TOTAL 525,000 526,683
OPWC 256,000 256,000

GO 64,000 65,244

SA 205,000 205,439

Full depth reconstruction with curb, apron, and sidewalk reconstruction as needed on Castle Boulevard (Dartmouth Avenue to Garman Road). Includes
storm sewer. Carryover from 2000. SA note legislation (ord.361-2001) passed 7/16/01. Ordinance to proceed #132-2001 passed 3/19/01. Contract
awarded to Michael Construction Co. @ $471,054 on 4/30/01. Includes interest payment @ $1,232. Construction complete.

Includes engineering @ $49,531

Clearview Avenue [150179]
(Burgy Ave. - improved portion of Clearview) TOTAL 182,000 210,798
SA 182,000 210,798

Full street improvements on Clearview Avenue (Burgy Ave. - improved portion of Clearview Avenue). Ordinance to proceed #392-2001 passed 7/23/01.
Contract awarded to Spano Bros. Construction Co., Inc. @ $159,492 on 10/15/01. Construction underway, scheduled for completion May 2002.

Includes engineering @ $47,335
Lindenwood Avenue [150182]

(Aster Avenue - Girard Street) TOTAL 103,000 135,208
GO 81,000 103,827
SA 22,000 31,381

Full street improvements on the petitioned Lindenwood Avenue (Aster Avenue - Girard Street). Ordinance to proceed #444-2001 passed 7/30/01.
Contract awarded to Vito Gironda Construction Co. @ $96,750 on 8/6/01. SA note legislation (ord.#643-2001) passed 12/3/01. Construction complete.

Includes engineering @ $36,196

21



PROJECT FUNDING SOURCE BUDGET COMMITTED

Mission Drive & Girard Street [150181]

TOTAL 461,000 603,442
GO 203,000 336,499
WCF 163,000 130,928
SLA 0 26,842
SA 95,000 109,173

Walk, curb, and pavement improvements to the petitioned Mission Drive (Wilbeth Road - Girard Street) and Girard Street (Wilbeth Road - Palm Avenue).

Ordinance to proceed #441-2001 passed 7/30/01. Contract awarded to Michael Construction Co. @ $497,360 on 8/13/01. SA note legislation (ord.#645-
2001) passed 12/3/01. Includes payments for professional services @ $4,449. Construction underway, scheduled for completion in July 2002 (includes
Sylvan Ave. project).

Includes engineering @ $98,689
Overlook Place [150177]

(Hickory Street - east end) TOTAL 20,000 5,696
SA 9,000 0

IT 9,000 3,196

WCF 2,000 2,500

Relocation of fire hydrant and chip and seal treatment of dedicated/petitioned Overlook Place (Hickory Street - east end). Dedication plat accepted April
2, 2001. Fire hydrant has been relocated. Chip and seal treatment done under the resurfacing program.

Preliminary Engineering & Closeouts

TOTAL 100,000 87,252
GO 100,000 62,741
IT 0 24,511

Supplemental charges on previous year's projects. Includes design of 2002 projects.

Richmond Street, et al [150168] - Supplemental #1 awarded to AJC Construction Co. @ $17,348 on 2/26/01. Includes engineering @ $3,893. Includes
interest payment @ $3,203. Construction complete.

Cooledge Ave [150192] - Includes payment to Summit Testing & Inspection Co. @ $3,358. Includes engineering @ $38,013. Design underway.
Torrey St. [150193] - Includes engineering @ $4,060. Design underway. _

Raasch Ave. [150194] - Includes engineering @ $17,310. Design underway.

Spaulding Ct. [GO0077] - Includes engineering @ $2,911. Design underway.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Seward Avenue

(Thurston Street - Bellevue Avenue) TOTAL 206,000 37,307
SLA 0 0

GO 137,000 37,307

WCF : 0 0

SCF 0 . 0

SA 69,000 : 0

Full street improvements on Seward Avenue (Thurston Street - Bellevue Avenue). Resolution #577-2001 passed 10/22/01. Construction in 2002 (to be
combined with Woodward Ave. project).

Includes engineering @ $34,755
Sylvan Avenue [150183]

(Davies Avenue - Archwood Avenue) TOTAL 156,000 6,013
" SA 19,000 0

WCF 31,000 0

GO 106,000 6,013

Curb and pavement improvements, water main construction on the petitioned Sylvan Avenue (Davies Avenue - Archwood Avenue). Construction
underway, scheduled for completion in July 2002 (construction contract added to Mission/Girard project).

Includes engineering @ $4,289
Thurston Street  [150169]

(St. Michaels Avenue - Yukon Avenue) TOTAL ' 384,000 418,624
GO 289,000 332,917
SA 95,000 85,707

Full depth pavement, curb, sidewalk, and storm sewer on the petitioned Thurston Street (St. Michaels Avenue to Yukon Avenue). Ordinance to proceed
#440-2001 passed 7/30/01. Contract awarded to Michael Construction Co. @ $325,289 on 8/6/01. SA note legislation (ord. #600-2001) passed 11/5/01.
Supplemental #1 awarded to Michael Construction Co. @ $34,090 on 11/13/01. Includes professional services @ $4,632. Construction complete.

Includes engineering @ $52,064
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PROJECT » FUNDING SOURCE BUDGET COMMITTED

Winhurst Drive  [150178]

(Castle Boulevard - Shullo Drive) TOTAL 1,116,000 1,088,423
GO 820,000 734,922

WCF 0 56,165

OPWC 0 36,365

SA 296,000 260,971

Walk, curb, storm, and full depth pavement reconstruction on the petitioned Winhurst Drive (Castle Boulevard - Shullo Drive). SA note legislation (ord.
#454-2001) passed 9/10/01. Ordinance to proceed #265-2001 passed 6/4/01. Contract awarded to Michael Construction Co. @ $945,465 on 6/4/01.
Includes payments for professional services @ $8,099. Construction complete.

Includes engineering @ $131,509

Woodward Avenue

(Medford Avenue - Bannock Street) TOTAL 202,000 20,045
SCF 0 0
SA 45,000 0
GO 157,000 20,045

Full street improvements on the petitioned Woodward Avenue (Medford Avenue - Bannock Street). Design complete. Resolution of Necessity #545-
2001 passed 10/15/01. Construction scheduled for 2002 (includes Seward Ave. project). Bids scheduled for 2/20/01. Includes payments for professional

services @ $3,074.
Includes engineering @ $16,873
Resurfacing Program 2,788,000 3,772,676
Akron-Peninsula Road
(North corp. line - 2,150' south) TOTAL 32,000 31,994
TT 16,000 15,997
NPS 16,000 15,997

Resurfacing of Akron-Peninsula Road (North corp. line - 2,150 south). NPS funding application approved. Contract awarded to Highway Asphalt @
$31,994 on 7/16/01. Resurfacing is complete.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Arterial & Collector Resurfacing [152005]

TOTAL 800,000 1,080,176
GF 0 250,440
TT 500,000 500,000
SA 300,000 329,736

Resurfacing arterial and collector streets. Ordinance to proceed #268-2001 for Ph. | passed 6/4/01. Ordinance to proceed #442-2001 for Ph. Il passed
7/130/01. Purchase order awarded to Traffic Control Products, Inc. @ $6,375 on 5/7/01. Contract awarded to Highway Asphalt @ $476,139 on 5/14/01
($385,883 attributable to Arterial & Collector). Contract awarded to Highway Asphalt @ $246,692 on 7/2/01. Contract awarded to Highway Asphalt @
$765,428 on 7/16/01 ($316,907 attributable to Arterial & Collector). Supplemental for 2000 projects awarded @ $29,465.

Asphaltic Cracksealing [P32500]

TOTAL 100,000 131,406
GF 0 31,406
1T 100,000 100,000

Sealing of cracks in arterial and collector streets with liquid asphalt. Contract awarded to United Road & Bridge Co., Inc. @ $133,960 on 6/18/01.

Chip and Seal [150152]

TOTAL 525,000 907,990
GF 0 169,028
IT 225,000 225,000
SA 300,000 513,962

Chip and seal treatment of arterial, collector and residential streets. Ordinance to proceed #269-2001 for Ph. | passed 6/4/01. Ordinance to proceed
#443-2001 for Ph. Il passed 7/30/01. Contract awarded to Highway Asphalt @ $93,832 on 5/14/01. Contract awarded to Highway Asphalt @ $743,628
on 5/14/01 ($297,041 attributable to Chip & Seal). Contract awarded to Highway Asphalt @ $59,842. Contract awarded to Highway Asphalt @ $92,679
on 7/2/01. Contract awarded to Highway Asphalt @ $555,915 on 7/2/01 ($269,922 attributable to Chip & Seal). Contract awarded to Highway Asphalt @
$14,772 on 7/13/01. Contract awarded to Highway Asphalt @ $65,627 on 7/16/01 ($42,598 attributable to Chip & Seal).
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PROJECT FUNDING SOURCE BUDGET COMMITTED

McKinley Avenue

(S. Arlington Street - Fuller Street) TOTAL 214,000 165,016
SA 34,000 34,000
TT 180,000 131,016

Full depth improvements to McKinley Avenue (S. Arlington Street - Fuller Avenue). Carryover from 2000. Contract awarded to Highway Asphalt @
$165,016 on 7/2/01.

Pavement Management System  [P00217]
TOTAL 0 259,500

IT 0 ' 259,500

Includes a roadway survey, data input, and hardware for a pavement management system. Ordinance #203-2001 authorizing contracts passed 4/23/01.
Consultant contract awarded to KMS & Associates @ $259,500.

Residential Resurfacing

TOTAL 1,065,000 954,840
GF 0 39,735
SA 665,000 515,105

IT 250,000 250,000
TT 150,000 150,000

Resurfacing residential streets. Ordinance to proceed #267-2001 for Ph. | passed 6/4/01. Ordinance to proceed #439-2001 for Ph. Il passed 7/30/01.
Ordinance to proceed #239-2001 for Full Depth program passed 5/21/01. Contract for 2001 Full Depth program awarded to Highway Asphalt @ $90,616
on 5/14/01. Contract for rejuvenating agent awarded to Pavement Technology, Inc. @ $52,826 on 5/14/01. Contract awarded to Highway Asphalt @
$743,628 on 5/14/01 ($446,588 attributable to Residential Resurfacing). Contract awarded to Highway Asphalt @ $555,915 on 7/2/01 ($285,994
attributable to Residential). Contract awarded to Pavement Technology @ $38,312 on 7/2/01. Contract awarded to Highway Asphalt @ $65,627 on
7/16/01 ($23,029 attributable to Residential). Contract awarded to Pavement Technology @ $2,723 on 7/16/01.
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COMMITTED

PROJECT FUNDING SOURCE BUDGET
Riverview Road
(North corp. line - 3,400' south) TOTAL 52,000 51,974
TT 26,000 25,987
26,000 25,987

NPS
Resurfacing of Riverview Road (North corp. line - 3,400' south). NPS funding application approved. Contract awarded to Highway Asphalt @ $765,428

on 7/16/01 ($51,974 attributable to Riverview Rd.). Resurfacing is complete.

Strip Patching '
TOTAL 0 124,780
GF 0 124,780
This project is only intended to provide temporary improvement to the surface. Minor grinding will take place and new asphalt will be put in place.
Contract awarded to Highway Asphalt @ $765,428 on 7/16/01 ($124,780 attributable to Strip Patching).
U.S. 224 (East Bound)
(I-77 - East of Massillon Rd.) TOTAL 0 65,000
0 65,000

IT
Ordinance #231-2001 passed 5/14/01. $65,000 on deposit with ODOT. Project complete.
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PROJECT FUNDING SOURCE BUDGET , COMMITTED

Sidewalk Program 3,637,000 2,630,503
ADA Access

TOTAL 3,300,000 2,405,231

GO 2,950,000 2,405,231

FS-TEP 350,000 0

Includes ADA Access [GO0048], Tallmadge Ave. 2001 Curb Ramps N.E. [GO0057], Borton Ave. 2001 Curb Ramps N.W. [GO0059], Archwood Ave.
2001 Curb Ramps East [GO0058], Manchester Rd. 2001 Curb Ramps S.W. [GO0060], and Canton Rd. 2001 Curb Ramps S.E. [GO0061].

Provision of new ADA curb ramps at locations having either no ramps or deficient ramps. Ordinance #134-2001 authorizing contracts passed 3/19/01.

Tallmadge Ave. [GO0057] - Contract awarded to Michael Construction Co. for Tallmadge Ave. @ $483,688 on 4/16/01. Construction complete.
Supplemental #1 awarded to Michael Construction Co. @ ($143,426) on 12/10/01.

Canton Rd. [GO0061] - Contract awarded to Vito Gironda Construction Co. @ $679,435 on 4/16/01. Construction complete.
Manchester Rd. [GO0060] - Contract awarded to Vito Gironda Construction Co. @ $499,936 on 6/18/01. Construction complete.
Borton Ave. [GO0059] - Contract awarded to Cioffi & Son Construction Co. @ $576,163 on 6/11/01. Construction complete.

Archwood Ave. [GO0058] - To be bid in March.

Supplemental #1 awarded on 3/12/01 to Kenmore Construction @ $62,470 for test ramps (Garth Ave.). Supplemental #1 awarded on 3/12/01 to Cioffi &
Son Construction @ $10,489 for test ramps (Wooster Ave/East Ave).

Includes engineering @ $231,857
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PROJECT

Walk Program

FUNDING SOURCE

TOTAL
SCF
IT
OE
SA
SLA

BUDGET

337,000
0
210,000
0
77,000
50,000

COMMITTED

225,272
0
225,272
0
0
0

Annual program of sidewalk, curb and drive apron reconstruction. Includes E. Exchange Street (Fountain Street - Beaver Street, north side) and Beaver
Street (E. Exchange Street - Crouse Street, west side). Ordinance to proceed #475-2001 passed 9/10/01. Low bidder was Vito Gironda Construction Co.

@ $556,729 on 1/30/02 (includes Black St. and Frank Blvd.). Construction in 2002.

Includes closeouts:

Sth Ave [150167] - Construction of 5th Ave. is complete. Includes payments for supplies @ $13,651. Supplemental #1 awarded to Cioffi & Son @

$39,482 on 3/5/01. Supplemental #2 awarded to Cioffi & son @ $66,044 on 11/19/01. Includes interest payment @ $5,780.
E. Exchange St. (Fountain - Beaver, south side) [150185] - Construction complete.

Brown St. et al - Supplemental #1 awarded to Coiffi Construction @ ($15,925)

Includes engineering@ $111,319
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PROJECT FUNDING SOURCE BUDGET COMMITTED

PARKS AND RECREATION 13,205,000 5,919,643

Bettes Cemetery [P00220]
TOTAL 20,000 15,707

IT 20,000 15,707

New fencing, signage, and repair/replacement of grave markers at the historic city-owned cemetery. Purchase orders @ $12,400 for signage and fencing
awarded 11/16/01.

Includes engineering @ $3,307

Canal Park
(Park East) TOTAL 35,000 0
IT 35,000 0
Rehabilitation of park along Canal (Bartges Street - Thornton Street) including structures, benches, bollards, and walkways. UPARR grant awarded @
$217,000. Design underway.
Canal Towpath
TOTAL 50,000 0
JEDD-CAP 50,000 0
Plans for development of Canal Towpath south of Summit Lake. Design underway. OECA funding approved.
Cascade Locks Bikeway, Phase | [GO0069]
TOTAL 150,000 668
JEDD-CAP 150,000 668

Design of bikeway from North Street to the Innerbelt. Includes pedestrian way from bikeway to Bowery Street. Budget represents cash flow estimate.
Ordinance #500-2001 authorizing consultant contracts passed 9/17/01. Design underway.

Includes engineering @ $668
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Cascade Valley Park Bikeway

Riverview Unit [P00010] TOTAL 200,000 129,087
Riverview Unit Ph.ll [P00179]
Valley View Unit [P00017]
Valley View Unit Ph.Il [P00180]
GO 200,000 129,087

Close-out costs for completion of bike trail from Bath Road to North Street. Construction of trail from Lock 22 to North Portage Path is complete. Trail
along and across from Portage Path will be combined with the road project. Includes payment to Environmental Design Group @ $4,762.

Supplementary contract #3 awarded on 2/5/01 to Northern Valley Contractors at @ $23,991. Supplemental #1 awarded to Northern Valley Contractors @
$36,487.

Includes engineering @ $68,667
Court Resurfacing

Heintz-Hillcrest Court Resurfacing [P00228] TOTAL 50,000 1,325
IT 50,000 1,325
Resurfacing of various courts and walkways. Two basketball courts at Heintz-Hillcrest to be resurfaced. Design underway. Resurfacing will be done in
2002.
Includes engineering @ $1,325
Elizabeth Park Community Center Roof [GO0055]
TOTAL 46,000 0
GO 46,000 0
Design of new sloped roofing system. Design on hold. AMHA's HOPE 6 application unsuccessful in 2001.
Forest Lodge Parking Lot [P00221]
TOTAL 50,000 9,972
IT 50,000 9,972

Resurfacing parking lot. Work to be done by Public Works' resurfacing contractor. Contract awarded to Highway Asphalt @ $765,428 on 7/16/01 ($9,972
attributable to Forest Lodge).
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PROJECT FUNDING SOURCE BUDGET ’ COMMITTED

Grace Park

Grace Park Sidewalk & Playground [P00232] TOTAL 50,000 25,241
Grace Park Fencing [P00198]

IT 50,000 25,241

Construction of new playground. Project has been selected to receive a $56,000 Federal Land and Water Conservation Fund grant. Design underway.
Construction in 2002.

Grace Park Fencing - Supp.lemental #1 awarded to Sanyo Construction @ $3,386 for 2000 contract. Construction complete.
Includes engineering @ $21,796

Hardesty Park Pavilion/Restroom [P00206]
TOTAL 135,000 188,096

IT 135,000 188,096

Replacement of pavilion/restroom building with enlarged pavilion and ADA compliant restrooms. Ordinance #300-2001 authorizing contracts passed
6/18/01. Contract awarded to Meccon, Inc. @ $137,700 on 8/20/01. Includes payment to consultant @ $13,644. Construction complete.

Includes engineering @ $35,941

Heintz-Hillcrest Park Lighting

Heintz-Hillcrest Park Lighting [P00225] ’ TOTAL 132,000 14,705
Heintz-Hillcrest Park Improvements [P00229]

IT 132,000 14,705
Replace existing lighting within the park. Also includes concession building renovations, new pavilion, and other miscellaneous improvements. Design
underway. Construction to occur in 2002.
Includes engineering @ $13,076

Jewett Park [P00219]
TOTAL 25,000 33,640

IT 25,000 33,640

Soft surface area and play equipment, fencing repair, benches, trash covers, signage, and landscaping. Ordinance #528-2001 authorizing contracts
passed 10/1/01. Contract awarded to Sanyo Construction @ $26,989 on 10/22/01. Project complete.

Includes engineering @ $5,774
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PROJECT FUNDING SOURCE BUDGET
Lane Field
Lane/Miller Sports Complex [GO0050] TOTAL 2,400,000
Lane Field Concession/Restroom Building [P00188]
ODNR 58,000
GO 2,342,000

COMMITTED

2,036,928

58,000

, 1,978,928
Includes concession/restroom building, additional athletic fields, park lighting, and demolition of existing pavilion. Ordinance #368-2001 authorizing

contracts passed 7/16/01. Contract awarded to Northern Valley Contractors, Inc. @ $1,818,227 on 9/17/01. Includes payments to Osborn Architects @
$20,599. Includes payments to Summit Testing & Inspection Co. @ $6,129. Construction underway, to be complete in November 2002. Concession

building complete.
Includes engineering @ $186,786

Middlebury Run Park  [P00216]
TOTAL 20,000

IT 20,000

17,863

17,863

Repairs to pond basin. 2000 carryover. Ordinance #200-2001 authorizing contracts passed 4/23/01. Contract awarded to Delta Industrial Services, Inc.

@ $13,350 on 5/7/01. Construction complete.
Includes engineering @ $4,513

Misc. Community Centers [P00149]
TOTAL 50,000
IT 50,000
Small capital improvements at various community centers. See Table A for details.

Miscellaneous Parks [P00048]
TOTAL 50,000

IT 50,000
Small capital improvements at various city parks. See Table A for details.

Includes engineering @ $3,472
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TABLE A

MISCELLANEOUS PARKS

LOCATION PROJECT AWARDED TO AMOUNT COMMENT/STATUS

Hyre Park Football Goal Posts Tuccillo Landscape Service $5,986|Complete

Airport Ballfields / Firestone Park Baseball Bleachers (2) Belson Outdoors $3,190|Construction in Spring 2002
Perkins Pool Security Light Poles (2) Morzack Electric $4,100{Complete

Boss Park, Adams Park, Suddieth Park Concrete Trash Receptacles (6) |Lindsay Concrete $1,650{Complete

Boss, Adams, Suddieth, Reservoir Picnic Tables/Park Benches Columbus Supply $4,765|Complete

Boss Park Evergreens (5) Tuccillo Landscape Service $1,100|Complete

Canyon Trail Fencing Nichols Fence $1,701|Complete

Canyon Trall Play Equipment David Williams & Assoc. $7,500|Construction in Spring 2002
Cascade Valley Park - Memorial Pkwy Indian Sculpture Design Engineering Bureau $900|Complete

Firestone Park Players Benches Robintech Construction $1,980|Construction in Spring 2002
Patterson Ballfields Ball field Fencing Fence World $4,316|Construction in Spring 2002
Prentiss Park Football Fencing Sentry Fence Company $13,000|{Complete

Prentiss Park Press Box Design Engineering Bureau $405|Complete

Roswell Kent School Security Gate Akron Public Schools $1,602|Complete

TOTAL $52,195
MISCELLANEOUS COMMUNITY CENTERS

Balch Street Comm. Ctr. Pool Pump Motor Eastern Pools $2,586|Complete

Ellet Community Center Exterior Power Wash Consolidated Restorations Services $4,730|Complete

Ellet Community Center Kick Plates Fred J. Crisp Co. $900{Complete

Ellet Community Center Hallway Moldings Works of Wonder $1,250|Construction in Spring 2002
Ellet Community Center Flag Pole Falls Flag & Banner Co. $1,163|Construction in Spring 2002
Elizabeth Park Comm. Ctr. Gym Bleachers Flaghouse Inc. $1,206|Complete

Joy Park Community Center Play Equipment David Williams & Assoc. $1,000|Construction in Spring 2002
Joy Park/Summit Lake Community Centers Interior Lighting McMaster-Carr Supply Co. $1,796|Complete

Kenmore Senior Center Commercial Stove Gas Line Pitsch Plumbing $1,229|Complete

Kenmore Senior Center Commercial Refrigerator Rizzi Distributors $5,061|Complete

Kenmore Senior Center Commercial Stove Rizzi Distributors $3,379|Complete

Kenmore Senior Center Flag Pole Falls Flag & Banner Co. $1,163|Construction in Spring 2002
Patterson Park Comm. Ctr. Commercial Stove Rizzi Distributors $2,384|Complete

Patterson Park Comm. Cir. Commercial Stove Gas Line Pitsch Plumbing $1,218|Complete

Patterson Park Comm. Cir. Commercial Refrigerator Rizzi Distributors $3,748|Complete

Patterson Park Comm. Ctr. Flag Pole Falls Flag & Banner Co. $1,163|Construction in Spring 2002
Reservoir Park Comm. Ctr. Craft Room Flooring Robintech Construction $2,130|Construction in Spring 2002
Reservoir Park Comm. Ctr. Flag Pole Falls Flag & Banner Co. $1,163|Construction in Spring 2002
Summit Lake Community Center Ball field Fencing Fence World $5,190|Construction in Spring 2002
Summit Lake Community Center Special Event Electric Building Maintenance $2,075(Complete

TOTAL $44,534




PROJECT FUNDING SOURCE BUDGET COMMITTED

Mud Run Golf Course  [GO0033]

TOTAL 2,500,000 458,031
PVT 125,000 0
GO 2,375,000 458,031

Construction of a public golf course at Mud Run Park. Design underway. Ordinance #136-2001 authorizing contracts passed 3/19/01. Includes
acquisition @ $400,806. Construction in 2002.

Includes engineering @ $43,129
North High Track  [P00205]
TOTAL 5,000 3,851

IT 5,000 3,851
Feasibility study for an all-weather track at North High School as a joint project with Akron Public Schools. Carryover from 2000. Study complete.

Includes engineering @ $3,825

Northwest Family Activity Center
TOTAL 3,000,000 1,499,055
GO 3,000,000 1,499,055

Construction of a community center at Northwest Park. Ordinance #196-2001 authorizing contracts passed 4/16/01. Design complete. GPD &
Associates is the consultant. See Appendix C for details on Building Contruction.

Inciudes engineering @ $32,053

ODNR/Lock | Maintenance Relocation [P00208]
TOTAL 180,000 3,481

IT 180,000 3,481

Work needed to allow relocation of ODNR maintenance facility from north shore of Summit Lake and from Lock | to Wilbeth Road/Ohio Canal. Includes
soil remediation and site prepararion. Includes appraisal fees @ $2,000. Scope under development.

Includes engineering @ $1,481
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PROJECT FUNDING SOURCE BUDGET ' COMMITTED

Parks Closeouts
TOTAL 0 72,932

IT 0 72,932

Includes:

Waters Park [P00197] - Construction complete. Supplemental #1 awarded to Vasco Asphalt @ $6,316. Includes engineering @ $166.

Reservoir Park Bath House Roofs [P00202] - Purchase order awarded to Haralson Roofing @ $1,065 on 5/7/01. Construction complete.

Hardesty Park Soccer Fields [P00200] - Purchase order awarded to BSN Sports @ $2,472. Construction complete.

Summit Lake Community Center Gym Floor [P00190] - Includes engineering @ $7,661. Supplemental #1 awarded to Cavanaugh Building Corp. @
$721. Project complete.

Hyre Park Nature Trail [P00189] - Includes engineering @ $25,515. Supplemental #1 awarded to Blacktop Pavers @ $18,092 on 11/19/01. Construction
complete.

Perkins Park Fencing [P00198] - Includes engineering @ $9,664. Construction complete.

Patterson Ball Fields

Patterson Ball Fields [GO0052]
Patterson Concession & Pavilion Bldg. [GO0028]

TOTAL 100,000 107,438

GO 100,000 107,438

Replacement of fire-damaged pavillion at Patterson Ball fields. Contract awarded to Executive Construction Management @ $67,700 on 5/29/01.
Ordinance #213-2001 authorizing contracts passed 4/30/01. Includes payment to consultant @ $4,917. Construction complete.

Includes closeout of Patterson Concession & Pavilion Bldg. Supplemental #3 awarded to Stathos Construction & Engineering Co. @ $14,000 on
4/30/01. Construction complete.

Includes engineering @ $20,032
Rankin School  [P00187]
TOTAL 65,000 77,602
IT 65,000 77,602

Renovation of playground areas. Carryover from 2000. Ordinance #90-2001 authorizing contracts passed 3/5/01. Contract awarded to Cavanaugh
Building Corporation @ $63,500 on 4/23/01. Supplemental #1 awarded to Cavanaugh Building Corporation @ $3,186 on 11/19/01. Construction

complete.

Includes engineering @ $9,854
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PROJECT FUNDING SOURCE BUDGET
Reservoir Park Community Center Water Line  [P00224]
TOTAL 14,000
IT 14,000

Replacement of old water line. Construction to occur in Spring 2002.

Reservoir Pool Fence Replacement [P00212]

TOTAL 78,000
IT 78,000
WCF 0

COMMITTED

|

125,569
70,069
55,500

Install new 10" heavy duty 9 gauge vinyl clad perimeter fencing. Ordinance #301-2001 passed 6/18/01. Contract awarded to O.L. Construction @

$106,740 on 10/1/01. Construction complete.
Includes engineering @ $17,343
River Bend Soccer Fields [GO0051]

TOTAL 2,000,000
GO 2,000,000
IT 0

Construction of soccer fields off Akron-Peninsula Road and Riverview Road north of Bath Road. Project cancelled.

Includes engineering @ $11,936

Skateboard Park  [P00201]
TOTAL 300,000

GO 300,000

12,108

12,108

389,647
389,647

Construction of a skateboard facility adjacent to the Akron Airport. Contract awarded to Kenmore Construction Co. @ $332,140 on 5/14/01. Construction

complete.

Includes engineering @ $51,358
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PROJECT . _ FUNDING SOURCE BUDGET COMMITTED

Towpath Trail  [P00218]

TOTAL 300,000 132,188
OECA 100,000 32,188
ODNR 100,000 0

IT 100,000 100,000

Improvements to the Ohio & Erie Canal Towpath from Route 93/Manchester Road south to Akron/Barberton Corporation Line. Grant of $80,000 received
from OECA. Purchase order awarded to W.L. Tucker Supply Co. on 6/11/01 @ $5,715. Purchase contract awarded to Ohio Machinery Co. @ $9,600 on
6/11/01. Change order awarded to Ohio Machinery Co. @ $4,800. Purchase order awarded to R.P. Motors & Trucking @ $3,375. Purchase order

awarded to Ray Bertolini Trucking @ $93,198. Contract awarded to O.L. Construction @ $13,825 on 10/1/01. Construction underway, with completion in

2002.

Triplett Ball Field [P00210]

TOTAL 10,000
IT 10,000 0
Fencing and grading of a T-ball Field on Triplett Boulevard next to Good Sheppard Church. Design complete. Construction in 2002.

Vaughn Road Ball fields

Vaughn Road Ball fields [GO0056]
Vaughn Road Ball fields [GO0075]

TOTAL 1,165,000 440,852

JEDD-TWP 1,165,000 440,852

Design and construction of additional ball fields, a soccer field, and renovation of existing clubhouse at the former Hol-Hi driving range in the Coventry
JEDD. Design for clubhouse renovations complete. Low bidder was Cavanaugh Building Corp. @ $295,388 on 2/20/02. Renovations to occur in 2002.
Ordinance #135-2001 authorizing contracts passed 3/19/01. Contract awarded to Kenmore Construction Co. @ $283,437 on 12/3/01 for ball field
construction. Construction to occur March through July. Supplemental #1 for N. Turkeyfoot Industrial Park awarded to Kenmore Construction Co. @

$285,643 ($131,312 attributable to Vaughn Road Ball Fields).
Includes engineering @ $23,106

Windemere School
TOTAL 15,000 15,000
IT 15,000 15,000

Playground improvements at Windemere School. Ordinance #86-2001 authorizing payment passed 3/5/01. Equipment installation complete.
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PROJECT FUNDING SOURCE BUDGET
Wooster Park  [P00223]
TOTAL 10,000
IT 10,000

Replacement of swings and park benches. Contract awarded to Tuccillo Landscaping @ $11,930 on 10/29/01.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

PUBLIC FACILITIES 5,005,000 866,985
Airport Ramp Resurfacing

TOTAL 171,000 168,014

STATE 154,000 151,213

IT 17,000 16,801

Resurfacing of the public use aircraft ramp south of the former terminal buiilding. Ordinance #91-2001 authorizing contracts passed 3/5/01. Contract
awarded to Thomas Asphalt Paving Co. on 3/19/01 @ $133,473. Supplemental #1 awarded to Thomas Asphalt Paving Co. @ $34,541 on 8/27/01.

Construction complete.

Child Health Clinic
TOTAL 50,000

WIC 50,000 0
-Design expenses for relocation and remodeling of facility to provide Child Health and WIC sevices. Project on hold due to decline in WIC funding.

Fire Station #6 HVAC  [P00214]
TOTAL 75,000 82,341

IT 75,000 82,341

Replacement of HVAC unit at fire station #6 (1685 S. Hawkins Avenue). Ordinance #482-2001 authorizing contracts passed 9/10/01. Purchase order
awarded to S.A. Comunale Co., Inc. @ $77,495 on 7/23/01. Construction complete.

Includes engineering @ $3,586

Fire Station #7 Roof [P00074]
TOTAL 175,000 45,423

GO 175,000 45,423

Replacement of flat roof with gable roof to remedy leakage problems at fire station #7 (541 E. Tallmadge Avenue). Design complete. Includes payments
for professional services @ $16,896. Ordinance #395-2001 authorizing construction contracts passed 7/23/01. Construction in 2002.

Includes engineering @ $28,503
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Fire Station Drive & Apron Replacement [P00211] ‘.
TOTAL 50,000 51,729
IT 50,000 51,729
Replace the drive and apron at Station #3 (59 S. Maple Street) and station #9 (98 Dodge Ave.). Ordinance #197-2001 authorizing contracts passed
4/23/01. Contract awarded 5/14/01 to Cementech, Inc. @ $44,380. Construction complete.
Includes engineering @ $6,876

Fire Station Modifications
Stations 4 & 8 [P00213] TOTAL 100,000 60,127
Stations 3, 6 & 9 [P00195]

IT 100,000 60,127

Modifications to accommodate female fire fighters at Stations #4 (25 E. Thornton Street) and #8 (1277 E. Archwood Avenue). Includes payments for
professional services @ $9,175. Ordinance #372-2001 authorizing construction contracts passed 7/16/01. Low bidder was Lombardi Construction @
$53,880 on 12/4/01. Construction scheduled for February through May 2002.

Includes closeout of 2000 contract for stations #3, 6, & 9 is complete. Supplemental #1 awarded to Jeffrey Carr Construction Ltd. @ $987 on 8/27/01.

Includes engineering @ $47,851

Fuel Tank Removal
TOTAL 30,000 16,000

IT 30,000 16,000

EPA mandated removal of obsolete fuel tanks and removal of hazardous material from previous sites as required. Work at the Municipal Service Center
underway. Amendatory agreement #3 awarded to Earth Sciences @ $69,000 ($16,000 attributable to Fuel Tank Removal project).

Justice Center - Air Conditioning Rehab

TOTAL 50,000 0
GO 50,000 0
Design for replacement of obsolete and unreliable air conditioning units with EPA compliant chiller units; replace cooling tower on roof. Scope under

development.

40



PROJECT FUNDING SOURCE BUDGET COMMITTED

Miscellaneous Fire Stations and Equipment [P00127]
TOTAL 75,000 23,775

IT 75,000 23,775
Improvements at various fire stations and equipment purchases. Contract awarded to Fire Force, Inc. @ $23,775 on 12/17/01.

Morley Signage
TOTAL 10,000 0
IT 10,000 0
Outside building identification signage, interior signage directing public to health facilities. Project to be carried over to 2002.
~ Municipal Building Flower Boxes  [CBDO009]
TOTAL 26,000 26,247
TIF 26,000 26,247
Purchase and installation of flower boxes in the windows of floors 1-3 of the Municipal Building (along High Street). Ordinance #172-2001 authorizing
contracts passed 4/9/01. Contract awarded 4/9/01 to R.G. Thomas Landscape and Design, Inc. @ $14,979. Installation complete.
Includes engineering @ $11,268
Police Firing Range (Indoors)
TOTAL 3,000,000 0
GO 3,000,000 0
Design and construction of indoor police firing range. Project on hold.
Police Firing Range (Outdoors) [GO0043]
‘ TOTAL 1,000,000 1,451
GO 1,000,000 0
IT 0 1,451
Design and construction for relocation of outdoor police firing range. Project on hold. Mounding has been constructed at existing range on Cuyahoga
Street.

Includes engineering @ $1,416
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Public Facilities Closeouts

TOTAL 0 240,673
IT 0 1,547
GO 0 239,127

Includes closeout of the following:
Cascade Deck Elevators [P32287] - Supplemental #3 awarded to ECM @ $1,210 on 4/2/01. Includes engineering @ $623. Project complete.

Cascade Deck Concrete Repair 1999 [GO0020] - Includes engineering @ $56,851. Project complete.
Cascade Deck Concrete Repair 2000 [GO0042] - Includes engineering @ $46,558. Project complete.
Morley Atrium [GO0038] - Supplemental #1 awarded to Sykes Construction @ $5,393 on 6/18/01. Includes engineering @ $4,185. Project complete.

ADA Entry Doors [GO0040] - Includes engineering @ $7,825. Includes supplemental #1 awarded to Narzisi Construction Co. @ $220 on 6/25/01.
Project complete.

Ocasek Building Law Department Renovations [GO0044] - Includes engineering @ $17,521. Project complete.

Municipal Service Center [P00151] - Includes engineering @ $41,186. Project complete. Supplemental #1 awarded to Caputo Martini Construction Co.
@ $30,487 on 10/15/01.

Municipal Building Security [P00194] - Includes engineering @ $1,547.

Municipal/CitiCenter Office Relocation [GO0003] - Includes engineering @ 1,217. Construction complete. Supplemental #1 awarded to Jumbert
Construction Co. @ $4,250 on 9/17/01.

Justice Center Renovation [G0O0002] - Includes professional services @ $3,320. Includes engineering @ $3,762. Construction complete.

Plans Exam Office [GO0031] - Supplemental #1 awarded to Stathos Construction @ $1,117. Includes engineering @ $4,384. Construction complete.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Security Upgrade [P00191]
TOTAL 100,000 98,205

GO 100,000 98,205

Upgrade fire and security system with ADA compliant system in the Municipal Building. Ordinance #287-2001 authorizing contracts passed 6/11/01.
Contract awarded to Montecalvo Electric, Inc. @ $75,795 on 7/9/01. Purchase order awarded to Elbe Portalarm, Inc. @ $7,750. Construction underway,
completion in March 2002. Supplemental #1 awarded to Montecalvo Electric @ $14,660 on 11/26/01.

South Arlington Center
TOTAL 40,000 0

IT 40,000 0

Remodeling in South Arlington Center for dental services. Ordinance #245-2001 authorizing consultant contracts passed 5/21/01. Ordinance #23-2002
authorizing construction contracts passed 1/14/02. Project to be carried over to 2002.

West Side Depot Petroleum Remediation
TOTAL 53,000 53,000

IT 53,000 53,000

Soil remediation at the West Side Depot. Ground water monitoring underway. Amendatory agreement #3 awarded to Earth Sciences @ $69,000
($53,000 attributable to West Side Depot).
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PROJECT FUNDING SOURCE BUDGET COMMITTED

MISCELLANEOUS 27,438,000 26,772,121

Administration (Capital)
TOTAL 1,500,000 1,459,370

IT 1,500,000 1,459,370
Annual salaries, benefits, supplies and overhead for the Capital Planning, Design and Graphics (part).

Administration (CD)
TOTAL 585,000 669,101

CD 585,000 669,101

Annual salaries, benefits, supplies, and overhead for planning, implementation, and evaluation of projects funded with Community Development Block
Grant funds.

Call Processor (Voice Mail)
TOTAL 80,000 74,619

TR 80,000 74,619

Replace voice mail system. Software will no longer be supported. Ordinance #89-2001 authorizing contracts passed 3/5/01. Contract awarded to
Williams Communications Solutions on 3/26/01 @ $74,619. Installation complete.

Debt Service
TOTAL 23,800,000 23,154,947
JEDD-CAP 3,500,000 3,500,000
IT 19,300,000 18,654,947
JEDD-ECON 1,000,000 1,000,000

Highway Bond Debt Service Transfer [PO0006]
Inside Debt, Debt Service Transfer [P00007]
OPWC Loan Repayment [P32189]

Annual service on general obligation debt for capital projects. Includes interest payment @ $37,516.
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PROJECT FUNDING SOURCE BUDGET ) COMMITTED

Equipment Replacement

TOTAL 1,118,000 1,044,959
CD 30,000 30,775
PF 13,000 13,000
EQ 75,000 ’ 86,392

IT 1,000,000 914,792

Annual replacement of obsolete or otherwise unusable rolling stock. See Appendix A for details.

Neighborhood Partnerships

TOTAL 120,000 113,192
IT 60,000 56,596
CD 60,000 56,596

Matching grants of up to $7,500 for neighborhood organizations for small projects based on innovative ideas for improving a neighborhood. 48
applications received, 33 approved. Ordinance #178-2001 authorizing contracts passed 4/9/01. See Table B for details.

Street Trees [P00207]

TOTAL 235,000 255,933
CD 0 7,678

IT 235,000 230,339
TIF 0 17,915

Annual replacement of street trees removed because of age, disease, or accidents. Ordinance # 102-2001 authorizing contracts passed 3/5/01. Contract
awarded on 3/19/01 to Aaron Landscaping, Inc. @ $249,156. Planting is complete.
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Table B
2001 Neighborhood Partnership

INCOME TAX FUNDED PROJECTS

Organization Description Amount
African-American Arts Festival African-American Festival at Lane Field $7,500
Alpha Kappa Alpha Akron Kids Achieving (Sept. 2001 - June 2002) $354
Cascade Locks Park Assoc. Phase Il Site Improvements at Mustill Store grounds $7,500
Ellet Booster Club Addition to existing Fieldhouse for Weight Room $7,500
Heminger PTA Clean-up, beautification and playground improvements $4,300
Kenmore Community Council Festival at Prentiss Park $7,500
Kenmore Dev. Partnership Holiday festival $3,000
Leggett Neighborhood Watch Neighborhood Art Fair in the Park $2,000
McEbright PTA Playground $7,000
Oriana House After school tutoring/mentoring program $1,050
Pfeiffer PTA Student/Parent game night $1,000
U.P.N.A Upson-Jewett Park playground $5,730
U.P.N.A Trash receptacles on East Exchange $1,920
West Hill / Five Points Block Club Beautification at Gale St.& Gale-Crosby park $242
Total $56,596

CD FUNDED PROJECTS

Organization Description Amount
Alpha Kappa Alpha Akron Kids Achieving (Sept. 2001 - June 2002) $3,646
Arlington Church of God Youth Excellence Program $7,500
Harris Elementary School PTA After- school program for children 2001 - 2002 School Year $7,500
Harris Elementary School PTA Intervention and Enhancement Tutoring Program $7,500
Portage Path After-school program $6,900
North Akron Neighborhood Center  |Planning aspects of the proposed N. Akron Neighborhood Center $4,600
St. Paul's After school tutoring/mentoring program $6,750
Mt. Zion After school tutoring/mentoring program $6,750
Oriana House After school tutoring/mentoring program $5,450
Total $56,596




PROJECT FUNDING SOURCE BUDGET COMMITTED

PUBLIC UTILITIES 43,788,000 13,506,154

Compost Facility Improvements 0 12,026
Compost Facility Closeouts

TOTAL 0 12,026

SCF 0 12,026

Roof Coating [P05203] - Purchase order awarded to Nu-Way Construction, Inc. @ $12,026. Project complete.

Joint Economic Development Districts (Sewer) 11,235,000 3,695,278
Bath: Extension Studies (sewer)
TOTAL 30,000 0
JEDD-SEWR 30,000 0
Studies to develop project limits for sanitary sewer extension requests.
Bath: N. Cleveland-Massillon Road/Ghent Road (sewer)
[PO1069]
TOTAL 1,100,000 72
JEDD-SEWR 1,100,000 72
Construction of a sewer and pump station along Ghent Road. Scope being defined. Carryover into 2002.
Includes engineering @ $72
Bath: Service Area Extensions
TOTAL 300,000 0
JEDD-SEWR 300,000 0

Design and construction of service area extensions.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Copley: Cleveland Massillon Rd.  [P01045]
(Pigeon Creek - Copley Circle) TOTAL 1,000,000 1,516,130
JEDD-SEWR 1,000,000 1,516,130

Construction of a sewer along Cleveland-Massillon Road from Pigeon Creek to 1000 feet south of Copley Circle. Ordinance #533-2001 authorizing
contracts passed 10/1/01. Contract awarded to Wingfoot Rental @ $1,439,910 on 12/3/01. Construction to begin in March 2002. (Includes Copley:
Pigeon Creek Truck Sewer Ph.1ll) Includes licensing fees @ $10,412. Includes tax, title & appraisals @ $55,000.

Includes engineering @ $10,184
Copley: Extension Studies (sewer) [P01033]
TOTAL 30,000 14,160
JEDD-SEWR 30,000 14,160
Studies to develop project limits for sanitary sewer extension requests. Studies being undertaken relative to Commerce Drive and Centerview Circle.

Includes engineering @ $14,160

Copley: Pigeon Creek Trunk Sewer Ph. 1l  [P01021]
(Jacoby - Cleveland - Massillon Rd.) TOTAL 2,000,000 1,757,522
JEDD-SEWR 2,000,000 1,757,522

Construction of a sewer along Pigeon Creek from Jacoby Road to Cleveland-Massillon Road. Contract awarded to H.R. Gray & Associates @ $281,128.
Amendatory #3 awarded to Finkbeiner, Pettis & Strout @ $7,935. Includes payment for professional services @ $4,514. Includes legal fees @ $4,644.
Contract awarded on 4/2/01 to Kenmore Construction Co. @ $1,431,463. Construction underway, scheduled for completion in April 2002.

Includes engineering @ $26,478

Copley: Pigeon Creek Trunk Sewer Phase il
(Cleveland-Massillon Rd. - S.R. 21) _ TOTAL 1,000,000

JEDD-SEWR 1,000,000 0

Construction of a sewer along Pigeon Creek from Cleveland-Massillon Road to State Route 21. Design complete. (combined with Copley: Cleveland
Massillon Rd.) Construction in March 2002.

=)
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PROJECT FUNDING SOURCE BUDGET ) COMMITTED

Copley: Service Area Extensions

TOTAL 300,000 0
JEDD-SEWR 300,000
Design and construction of service area extensions.
Coventry: Extension Studies (sewer) [P01034]
TOTAL 30,000 7,942
JEDD-SEWR 30,000 7,942

Studies to develop project limits for sanitary sewer extension requests.
Includes engineering @ $7,942
Coventry: Path Sewer [P01023]
TOTAL 200,000 207,756

JEDD-SEWR 200,000 207,756

Construction of sewer along Path Drive (Portage Lakes Drive to lola Drive). Contract awarded to G. Stephens, Inc. @ $30,540. Contract awarded to
Campbell Contracting Co. @ $164,810 on 7/23/01. Includes licensing fees @ $1,304. Construction to be complete in Spring 2002.

Includes engineering @ $10,508
Coventry: Portage Lakes Drive Walks [P01065]

TOTAL 860,000 117,061
JEDD-SEWR 704,000 117,061
SC 156,000 0

Construction of new sidewalks on Portage Lakes Drive (Cormany Road - Ponciana Point). Ordinance #431-2001 authorizing consultant contracts passed
7/30/01. Contract awarded to Burgess & Niple @ $91,300. Design underway. Carryover into 2002.

Includes engineering @ $25,761

Coventry: Service Area Extensions
TOTAL 300,000

JEDD-SEWR 300,000

|

o

Design and construction of service area extensions.
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COMMITTED

PROJECT FUNDING SOURCE BUDGET
Springfield: Extension Studies (sewer) [P01035]
TOTAL 30,000 8,482
JEDD-SEWR 30,000 8,482
Studies to develop project limits for sanitary sewer extension requests.
Includes engineering @ $8,481 :
Springfield: Sanitarium Rd. Pump Station [P01008]
TOTAL 2,100,000 28,492
JEDD-SEWR 2,100,000 28,492
Construction of a sewer and a pump station along Sanitarium Road from Canton Road to west of Portage Line Road. Design complete. Includes
payment for professional services @ $8,507. Includes licensing fees @ $12,444. Carryover into 2002.
Includes engineering @ $11,763
Springfield: Sanitary Sewer/Pump Station [P01048]
TOTAL 1,215,000 5,147
5,147

JEDD-SEWR 1,215,000

Construction of a sewer and a pump station from Waterloo Road at Bey Drive to Sanitarium Road. Design 95% complete. Construction to begin in late

2002. Carryover into 2002.
Includes engineering @ $4,918

Springfield: Service Area Extensions
TOTAL 300,000
JEDD-SEWR 300,000 0
Design and construction of service area extensions.
Springfield: Springfield Township Town Hall Sewer [P01068]
TOTAL 440,000 32,512
440,000 32,512

JEDD-SEWR
Design and construction of a sewer, grinder pump station and force main to serve Springfield Town Hall. Design underway. Construction in Summer

2002. Carryover into 2002.
Includes engineering @ $32,512
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PROJECT FUNDING SOURCE BUDGET
Joint Economic Development Districts (Water) 3,923,000
Bath: Extension Studies (water)
TOTAL 20,000
JEDD-WATR 20,000

Studies to develop project limits for sanitary sewer extension requests.

Bath: N. Cleveland-Massillon Road/Ghent Road (water)

[PO1057]
TOTAL 425,000

JEDD-WATR 425,000

COMMITTED

1,297,978

o

192,752
192,752

Construction of a water line along Ghent Road and Cleveland-Massillon Road. Contract awarded to Campbell Contracting Co. @ $169,184 on 9/4/01.

Construction complete.
Includes engineering @ $22,068

Bath: Township Service Area Extensions

TOTAL 200,000
JEDD-WATR 200,000
Design and construction of service area extensions.
Copley: Extension Studies (water) [P01030]
TOTAL 20,000
JEDD-WATR 20,000

Studies to develop project limits for service area extension projects.

Copley: Mina Avenue
(Copley Rd.-600' North) TOTAL
JEDD-WATR 150,000
Extension of a water line along Mina Avenue from Copley Road to 600' north. Carryover into 2002.

150,000
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PROJECT FUNDING SOURCE

Copley: Ruth Avenue
(Copley Rd. -600' North) TOTAL
JEDD-WATR

BUDGET COMMITTED

Extension of a water line along Ruth Avenue from Copley Road to 600" north. Carryover into 2002.

Copley: Sawmill Rd.
(Cleveland-Massillon - east end) TOTAL
JEDD-WATR

Extension of a water line along Sawmill Road from Cleveland-Massillon Road to 2400' east. Carryover into 2002.

Copley: Township Service Area Extensions [P01059]

TOTAL
JEDD-WATR
Design and construction of service area extensions.
Coventry: Closeouts
TOTAL
JEDD-WATR

Closeout of Coventry Water JEDD projects.

Portage Lakes Drive Apple Water JEDD [P01051] - Supplemental #1 awarded to AJC Construction Co. @ $51,143 on 10/1/01. Includes engineering @

$43,676.

Coventry: Extension Studies (water) [P01031]
TOTAL

JEDD-WATR
Studies to develop project limits for service area extension projects.
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PROJECT FUNDING SOURCE BUDGET ' COMMITTED

Coventry: Robinson Avenue W.L. [P01026]

(Manchester-State) TOTAL 700,000 0
JEDD-WATR 700,000 0
Extension of a water line along Robinson Avenue from Manchester Road to State Street. Scope under development. Carryover into 2002.
Coventry: Township Service Area Extensions
_ TOTAL 200,000 0
JEDD-WATR 200,000 0
Design and construction of service area extensions.
Coventry: Warner Road, Firestone Country Club
TOTAL 800,000 717,147
PVT 400,000 358,573
JEDD-WATR 400,000 358,573
Construction of water main on Warner Road (Arlington Road to Champions Circle at Firestone Country Club).  Ordinance #156-2001 authorizing
contracts passed 3/26/01. Contract awarded to AJC Construction Co. on 4/23/01 @ $359,995. Supplemental #1 awarded to AJC Construction Co. @
($45,428) on 10/22/01. Construction complete.
Includes engineering @ $84,914
Springfield: Canton Road/Waterloo Road Area Pressure
Improvements [P01064]
TOTAL 300,000 68,771
JEDD-WATR 300,000 68,771

Water system/pressure improvements in Springfield Township. Design 95% complete. Includes payment to BIL-SJ, Inc. @ $15,000. Includes payments
for professional services @ $13,673. Carryover into 2002.

Includes engineering @ $38,360
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PROJECT FUNDING SOURCE

Springfield: Extension Studies (water)
TOTAL

JEDD-WATR
Studies to develop project limits for service area extension projects.

Springfield: Springfield Township Town Hall Water  [P01055]
TOTAL

JEDD-WATR

BUDGET
20,000

20,000

118,000
118,000

COMMITTED

o

224,384
224,384

Extension of 1,700 ft., 16-inch waterline to Springfield Township Hall. The waterline extends along Waterloo Road from Mohawk Trail to eastern property
line to the Springfield Township Trustee property. Construction complete. Supplemental #1 for 2000 contract awarded to Utility Contracting @ $181,002.

Includes engineering @ $43,366
Springfield: Township Service Area Extensions [P01032]

TOTAL
JEDD-WATR
Design and construction of service area extensions.
Major Sanitary Trunk Sewer Projects
Fairlawn CC Stream Erosion Protection [P05087]
TOTAL
SCF

200,000
200,000

370,000

370,000
370,000

o

13,698

13,698
13,698

Stabilization of stream banks from E. of Revere Road to Sand Run Parkway. Design underway. Includes payment to consultant @ $7,550. Carryover

into 2002.
Includes engineering @ $6,149
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Sanitary Sewers 1,305,000 1,162,274
CSO Rack 9 Separation [P05089]

TOTAL 25,000 183,163

SCF 25,000 183,163

Plans for miscellaneous storm and sanitary sewer improvements on McNaughton Street, Kent Street, Broad Street, Roswell Street and Williams Street to
eliminate Combined Sewer Overflow at Rack 9. Design underway. Construction in Summer 2002.

Includes closeout of Rack 39 Elimination. Supplemental awarded to Kenmore @ $160,652 on 12/3/01. Construction complete.

Includes engineering @ $22,511

Flow Monitoring/Rain Gauge Maintenance [P05108]
TOTAL 90,000 6,240

SCF 90,000 6,240

The rain gauge and flow monitoring program consists of continued maintenance, collection and data management of long term flow monitors and rain
gauges throughout the City of Akron service area. The program is used to evaluate the performance of the City of Akron sewer and stream system during
rain events for compliance with NPEDS permits and upcoming revised NPEDS storm water permits.

Includes engineering @ $6,240

Miscellaneous Pump Station Improvements  [P05085]
TOTAL 150,000 64,451

SCF 150,000 64,451
Miscellaneous equipment replacement for sewage pump stations, including Brittain Road, Fox Road, and St. Michael. Carryover into 2002.

Includes engineering @ $64,451

Over/Under Sewer Access Manholes Rehab. [P05079]
TOTAL 50,000 8,470

SCF 50,000 8,470

Replace metal plates in common manholes separating sanitary sewer and storm sewer flows in Kelly Avenue area (3), Firestone Parkway/Front Street
area, W. Market at Putnam, Glendale near Dawes. Design underway. Carryover into 2002.

Includes engineering @ $8,470
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Sanitary Sewer Reconstruction

TOTAL 540,000 608,608
SCF 505,000 573,608
WCF - 35,000 35,000

Includes:

Upson St. Sanitary Sewer [P05081]
Fox Rd. SSR - Ph.II [P05083]
Northside Interceptor, et al [P05084]

Reconstruction of sanitary sewers. 2001 program includes: Buchtel Avenue Combined Sewer Separation; Cuyahoga Street (Vesper to 439' south, also
includes water line), 439 feet of 8"; Upson Street (Jewett to 396 feet east), 396 feet of 8"; W. Exchange Street (Grand to Bloomfield), 352 feet of 8".
Contract for Upson St. awarded to Thomas Asphalt Paving Co. @ $349,960 on 4/16/01. Construction underway, to be complete in February.
Supplemental #1 for Fox Rd. SSR - Ph.Il awarded to Kenmore Construction Co. @ $19,465 on 6/18/01. Supplemental #2 for Fox Rd. SSR - Ph.lI
awarded to Kenmore Contruction Co. @ $364. Contract for emergency work on Northside Interceptor, et al. awarded to H.M. Miller Construction Co. @

$102,274.
Includes engineering @ $130,356

Schocalog Pump Station [P05086]
TOTAL 0 35,000

SCF 0 35,000
Ordinance #123-2001 passed 3/19/01 authorizing emergency repair. Construction by H. M. Miller complete.

Sewer System |/l Correction Studies/Remediation

TOTAL 200,000 V]
SCF , 200,000 0
Remediation of inflow and infiltration to sanitary sewer system.
Sewer Vehicle & Equipment Replacement
TOTAL 250,000 256,343
SCF 250,000 256,343

Replacement of motor vehicles, machinery and miscellaneous equipment.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Storm Water Systems 1,290,000 654,872
Bath Road Erosion Control

TOTAL 190,000 4,444

NPS 30,000 0

JEDD-CAP 40,000 4,444

ACE 120,000 0

Bank stabilization between the Cuyahoga River and the north side of Bath Road (east of Riverview Road). Estimate under review. Carryover into 2002.
Includes engineering @ $4,444

Little Cuyahoga Retaining Wall  [P05082]
TOTAL 0 413,338

GO 0 413,338

Ordinance #478-2001 authorizing contracts with Kenmore Construction Co. for emergency repairs passed 9/10/01. Construction underway, to be
complete in March.

“Includes engineering @ $17,976

Miscellaneous Storm Sewers

TOTAL 300,000 126,093
TIF 0 19,419
IT 300,000 106,674

Reconstruction of storm sewers and outlets as required.

Ohio Canal Storm Sewer Outlet [P00226] - Includes engineering @ $4,070. Design underway.

Flood Plain Revision Study [P00227] - Includes engineering @ $5,037. Includes consultant contract with Malcolm Pirnie @ $77,000. Design underway.
Leighton Ave. [P00230] - Includes engineering @ $11,855. Design underway.

Sourek Rd. - Design underway.

Includes closeout of the following:

Bye Street Storm Outlet [150161] - Includes engineering @ $6,126. Includes interest payment @ $2,460. Project complete.

Opportunity Park Storm Sewer Emergency Work [P00196] - Includes engineering @ $714. Project complete. Supplemental #1 awarded to Kenmore
Construction Co. @ $18,704 on 9/17/01.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Mud Run Ditch  [GO0054]
TOTAL 100,000 47,518
GO 100,000 47,518

Design of hydraulic improvements to Mud Run Ditch. Ordinance #492-2001 authorizing consultant contracts passed 9/17/01. Contract awarded to
Finkbeiner, Pettis & Strout @ $41,000. Hydraulic study underway.

Includes engineering @ $3,859

Northwest Storm Outlets

Northwest Storm Outlets [P32172] TOTAL 700,000 63,479
Shannabrook Storm Outlet [P00184]

OPWC 295,000 0
GO 405,000 63,479
Reconstruction of several storm sewer outlet pipes and bank stabilization in Northwest Akron. Ordinance #233-2001 authorizing contracts passed

5/21/01. Low bidder was AJC Construction @ $488,523 on 2/20/02. Purchase order awarded to Rath Construction @ $4,644. Includes legal fees @
$15,630. Carryover into 2002.
Includes closeout of Shannabrook Storm Outlet. Project complete.

Includes engineering @ $41,237
Utilities Services 190,000 61,666

Computer Equip. & Bus. Off. Improvements
TOTAL 75,000

WCF 75,000
Purchase necessary materials and equipment to make improvements to make operation more cost effective.

Miscellaneous Engineering Studies
TOTAL 55,000

WCF 55,000
Consultant design where special engineering expertise is needed.

O o
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Utilities Services Vehicle & Equipment Replacement
TOTAL 60,000 61,666

WCF 60,000 61,666
Replacement of motor vehicles, machinery and miscellaneous equipment.

Water Distribution , 18,840,000 5,779,175
Force Main Reconstruction Phase IV '

TOTAL 4,200,000 - 3,923,961

WCF 2,625,000 2,452,476

OPWC 1,575,000 1,471,485

Replacement of existing water transmission mains along Northeast Avenue, beginning at a point 1,200 northeast of Munroe Falls Road to a point 400'
west of Summit/Portage County line in Tallmadge. Contract awarded to H.M. Miller @ $3,867,808 on 7/9/01.  Contract awarded to Rath Builders

Supply, Inc. @ $56,153 on 8/6/01. Construction to be complete in August.

Materials for Water System Replacement
TOTAL 200,000

WCF 200,000 0

Materials for Distribution crews for installing new services, making water main connections, minor extensions, adjustments and installing new and
replacement valves, hydrants, and appurtenances.

Miscellaneous Improvements
TOTAL 150,000 21,435

WCF 150,000 21,435

Purchase necessary equipment and materials for Johnston St. Yard and pump station/water reservoir improvements/repairs. Ordinance #385-2001
authorizing consultant contracts passed 7/23/01. Includes payment to ABB Water Meters @ $9,810 and Hersey Meters @ $11,625.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Montrose Pump Station [P01060]
TOTAL 990,000 1,042,065

JEDD-WATR 990,000 1,042,065

Construct a permanent high capacity booster pump station and related water mains to serve portions of the Copley and Bath JEDD areas. Carryover
from 2000. Ordinance #371-2001 authorizing a construction manager contract passed 7/16/01. Construction manager is B&N @ $75,000. Contract
awarded to O.L. Construction @ $967,065 on 3/5/01. Purchase order awarded to Ohio Edison @ $19,000 on 10/22/01. Construction underway, with
completion in May 2002.

Water Distribution Vehicle & Equipment Replacement
TOTAL 300,000 283,168

WCF 300,000 283,168
Purchase replacement motor vehicles, machinery and equipment as necessary.

Water Main New and Replacement
TOTAL 1,000,000 508,546

WCF 1,000,000 508,546

Contract to supply labor/equipment and materials for constructing of new and replacement water mains. Supplemental #2 awarded to Kenmore
Construction Co. @ $508,546 on 10/22/01 for 2000 contract. 2000 construction contract complete.

Water Meter Reading System

TOTAL 12,000,000 0
SCF 6,000,000 0
WCF 6,000,000 0

Design and construction management assistance for systems and equipment for future meter system to provide convenient and accurate information for
billing. Carryover into 2002.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Water Pollution Control Station 2,010,000 821,887
Electrical Distribution Improvements  [P05156]

TOTAL 400,000 406,450

SCF 400,000 406,450

Addition of a generator and relocation of a 500 KVA generator to the Primary Tanks area to allow for operation of the entire wastewater treatment plant in
the event of a power outage, including necessary wiring and appurtenances. Contract awarded to Loomis Electric, Inc. for generator installation @

$406,450 on 6/4/01. Installation 95% complete.

Final Tank Collectors Replacement [P05200]

TOTAL 125,000 0
SCF 125,000 0
Planned replacements of the drive units on the final clarifiers.
Fuel Tank Soil Remediation
TOTAL 250,000 0
SCF 250,000 0
Removal of contaminated soil in the areas of underground fuel tanks that were previously removed. Carryover into 2002.
Laboratory Mercury Analyzer
TOTAL 100,000 0
SCF 100,000 0
Additional laboratory equipment and necessary building modifications to analyze for mercury under the new EPA standards. Testing will be done by
contract.
Maintenance and Storeroom Facilities [P05199]
TOTAL 270,000 8,774
SCF 270,000 8,774

Renovation of the maintenance shop and storeroom. Scope under development.

Includes engineering @ $8,774

60



PROJECT FUNDING SOURCE BUDGET COMMITTED

Miscellaneous Improvements WPCS [P05161]
TOTAL 250,000 295,916

SCF 250,000 295,916

Improvements to the wastewater plant, laboratory, and Compost Facility that can be accomplished over a short period of time and generally cost less
than $40,000 each. Purchase order awarded to Norris Brothers Co., Inc. @ $18,692. Purchase order awarded to North Shore Pump Co. @ $4,957.
Payment for installation of 5 clarifier drives to Shook Heavy & Environmental Group @ $35,000. Purchase order awarded to Nu-Way Construction @
$5,398 on 5/29/01. Purchase order awarded to Wes Tech Engineering for final clarifier drives @ $47,050. Purchase order awarded to Workman
industrial Services for installation of clarifier drives @ $47,995. Purchase order awarded to Ohio Fabricators @ $82,550 on 10/22/01. Purchase order
awarded to Environmental Protection Services @ $11,700 on 10/22/01. Construction underway.

Pre-air Diffusers Replacement [P05205]

(Pre-aeration Improvements) TOTAL 175,000 0

SCF 175,000 0
Replacement of the drop pipes and diffusers in the Pre-aeration tanks.

Stormwater Retention Tank Influent Renovations

(Channel Flow Improvements) TOTAL 270,000 0
SCF 270,000 0
Renovations to the influent of the stormwater retention tanks to eliminate a hydraulic restriction. Design to begin in the Fall. Construction in 2002.
Structural Repair of Channels, Tanks, Expansion Joints
[P05207]
TOTAL 150,000 110,747
SCF 150,000 110,747

Repairs to concrete tanks, slabs, and walls throughout the wastewater plant and Compost Facility. Ordinance #394-2001 authorizing contracts passed
7/23/01. Contract awarded to Structural Preservation Systems, Inc. @ $109,756 on 9/24/01. Work underway.

Includes engineering @ $991

61



PROJECT FUNDING SOURCE

WPCS Vehicle & Equipment Replacement
TOTAL

SCF
Replacement of motor vehicles, machinery and miscellaneous equipment.

Water Supply Facilities

Motor Vehicle, Machinery & Misc. Equipment
TOTAL

WCF
Replacement of motor vehicles, machinery and miscellaneous equipment.

Water Treatment & Pumping Facilities

Miscellaneous Improvements and Replacements
TOTAL

WCF

BUDGET

20,000
20,000

35,000

35,000
35,000

4,590,000

150,000
150,000

COMMITTED

o |o

7,300

7,300

7,300

Replacements/improvements and to repair/replace broken equipment at the Water Plant and in the Watershed. Purchase order awarded to Western

Reserve Roofing @ $7,300.

Post Chemical Bldg./Equip. Replacement
TOTAL

WCF
OoPWC

4,440,000

2,650,000
1,790,000

© O o

Replacement of building to house chemical storage and feed equipment necessary for water treatment. Ordinance #338-2001 authorizing contracts

passed 7/2/01. Carryover into 2002.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

HOUSING & HUMAN RESOURCES 8,905,000 7,546,762

Clearance, Land Assembly & Housing Developme 3,240,000 3,375,862
Acquisition/Relocation/Clearance

TOTAL 1,225,000 1,505,830

CD 1,225,000 1,505,830

Includes acquisition/relocation/clearance of blighted structures or vacant lots in Neighborhood Development Areas and Housing Petition Areas.

CDC Support
TOTAL 100,000 100,000

CD 100,000 100,000

Operational and technical assistance to non-profit Community Development Corporations (CDCs) and Community Housing Development Corporations
dedicated to neighborhood development. Contracts awarded @ $25,000 each to EANDC, UPDC, WENDCO, and Housing Network.

CHDO/CDC Housing
TOTAL 500,000 370,000

CD 500,000 370,000

Matching funds for non-profit community housing development organizations undertaking eligible HOME activities. Ordinance #22-2001 passed 1/22/01
authorizing contracts to Black Inner City Education Excellence (BICEE) @ $150,000. Ordinance #21-2001 passed 1/22/01 authorizing contracts to
Mustard Seed Development Center @ $75,000. Ordinance #11-2001 passed 1/8/01 authorizing contracts to University Park Development Corporation
(UPDC) @ $145,000.

Demolition [P73015]
TOTAL 850,000 975,490

CD 850,000 975,490

Demolition of vacant, abandoned, and/or deteriorated housing, garages and commercial buildings. Commercial structures razed YTD: 16; Garages
razed YTD: 137; Residential structures razed YTD: 70.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

New Housing Incentives [P73130] :
TOTAL 75,000 4,541

CD 75,000 4,541
Development assistance in the form of land banking, public improvements, and financing to create new housing construction for home buyers.

Urban Neighborhood Development Corporation (UNDC)
[P73060]
TOTAL 490,000 420,000
CD 490,000 420,000

Support for new housing construction in older neighborhoods. Ordinance #277-2001 passed 6/11/01. 17 new homes sold, 18 under construction, and 7
vacant land purchases as of 12/31/01.

Human Resources 565,000 555,000

Human Resources
TOTAL 565,000 555,000

CD 565,000 555,000
Public services to primarily serve CD area residents. Ordinance #80-2001 authorizing contracts passed 2/26/01. See Table C for details.

Other Housing 680,000 555,249
CHDO/CDC Housing Repair

TOTAL 50,000 50,000

CD 50,000 50,000

Emergency home repair for very low-income homeowners on a Citywide basis. Ordinance #159-2001 authorizing contracts passed 4/2/01. Contract
awarded to Housing Network @ $50,000.
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Agency/Program
ASCA - Child Assault Prevention

Boys & Girls Club

Children's Hospital - PATHS

CCCS - Family Services

Crouse Caring Community - CSB

CYO - Summer Camp

Fair Housing

FAST - Family Service

Housing Network - Home Maintenance Education
INFOLINE - Information and Referral Services
INFOLINE - LIFELINE

SWAP - Homemaker/Chore Services

SWAP - Outreach

SWAP - Retired Senior Volunteer Program
UDS - Home Accessibility

Victim Assist - Crisis Intervention

BICEE

Total

Table C
2001 Human Resources

Amount
$44,000
$58,000
$25,000
$14,000
$14,000

$6,800
$104,000
$55,000
$12,000
$36,000
$29,000
$23,000
$32,000
$23,000
$35,000
$35,200
$9,000

$555,000



PROJECT FUNDING SOURCE BUDGET COMMITTED

Emergency Shelter [P73125]
TOTAL 300,000 292,000

ESG 300,000 292,000

Emergency Shelter Grant funding awarded on a request for proposal basis to eligible non-profit providers for emergency shelter housing for homeless
persons and for intermediate term housing and social services for homeless individuals and families. Ordinance #53-2001 authorizing contracts passed
2/5/01. Contracts awarded to Access @ $95,000; Salvation Army/Booth Manor @ $14,000; Shelter Care/Safe Landing @ $10,000; Battered Women's
Shelter - Step Il @ $48,000; H.M. Life Opportunities Services @ $65,000; Legacy Il @ $35,000; Community Aids Network (Micah House) @ $15,000;

Community Health Centers @ $10,000. :

Homeownership

TOTAL 75,000 0
CD 75,000 0
Down payment and closing cost assistance.
Minor Home Repair [P73005] '
TOTAL 225,000 182,699
CD 225,000 182,699

Emergency home repair for low-income, elderly, and/or handicapped homeowners. Assisted 111 homeowners in 2001. Includes assistance to Christmas
in April program. Ordinance #20-2001 authorizing contracts for Christmas in April @ $25,000 passed 1/22/01. Includes 51 grants @ $157,699.

Paint Program [P73010]
TOTAL 30,000 30,550

CcD 30,000 30,550

Reimbursement for neighborhood non-profit organizations to operate a paint program for elderly, low income homeowners through donated labor. Now
operating under the new lead based paint regulations. Will continue contract with Greater West Side Block Club. 22 houses painted in 2001.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Rehab Assistance 4,420,000 3,060,651
Rehab Assistance

TOTAL 4,420,000 3,060,651

CD 4,420,000 3,060,651

Code enforcement and housing rehabilitation activities in Neighborhood Development Areas and Neighborhood Housing Petition Areas. Neighborhood
Development Areas include: Crouse, Glover, Victoria, Bisson, and Kenmore II. Neighborhood Housing Petition Areas include: Leroy/Thornton,

Bishop/Rhodes, Fern/Bellvue, Victory/Paris, Cuyahoga, Robert/Weeks, 5th Avenue/Fuller, Lake, Norka, West Long, Beardsley, and Campbell. See
Table D for details.
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TABLE D
Summary of CD and Petition area activities

> >
& o & & o &£
& & e, & & e,
& & & ESe . ¢ o & £ Efe ¢ o
@c} @é \&6‘ \&C} O@Q O&Q Aq}o \/o:zr"‘ 4'7}0 @c} @& @c‘} O@Q O@“ 4"’}0 \96‘\ AQ>\}
S > & & Ox S % S 2 2 > O % 8 % S
Year to Date (12/31/01) Project inception to date
CD Areas

Aqueduct o 7 | 4 $29955| 1 $10,105 2 203 | 224 [147 $833,851| 97  $1,222,561
Crouse 4 1 | 8| 71| 6 $44400| 4  $62,082 6 503 | 312 |224 $1,472,627| 139  $1,440,212
Glover 1 1 | 14| 52 | 6 $48272| 3  $10,223 6 548 | 339 (220 $1,504,629( 109 $971,202
Goodyear 2 $19275 | 3 $39,445 6 | 1081 | 981 [613 $2,950,649| 349  $2,541,263
Bisson 12 8 |77 82 | 8 $50,326 | 2  $61,000 9 273 | 170 | 82  $634,812| 40 $418,570
Victoria 0| 16 | 13 $100,883| 6  $41,400 1 280 | 223 [141 $907,029| 68 $653,490
Kenmore II 1 187| 166 | 67 $518,040 | 37 $337,397 0 319 | 200 |144 $1,052,735( 72 $648,692
Petition Areas
Euclid o 1 1  $10,000| O 0 - 0 1 $10,000 | © $0
5th/Fuller 5| 3 | 4 $56537| 2 $13,453 - 5 3 4  $56,537 | 2 $13,453
Lloyd o o | 2 $20000| 1 $20,000 - 50 37 | 9 $66,000 | 6 $60,900
Long o 3 | 3 $30000]| 2 $19,300 - 35 21 | 7 $63845 | 3 $28,100
Beardsley 0| 2 | 2 $20000| 2 $22,000 - 29 28 |27 $213227 | 17  $177,165
Leroy o 3 | 2 $20000| 1 $26400 - 34 22 | 8 $60324 | 4 $48,100
Celina 39| 27 | 4 $22314| 3 $20,823 - 58 41 |13 $92314 | 9  $125553
Bishop/Rhodes 1 10| 9 | 1 $10000| 1 $2,500 - 80 34 | 8 $61,980 | 5 $41,009
Cuyahoga 30| 26 | 1 $10,000 | 1  $12,000 - 66 41 |18 $146,345 | 11 $115,200
Fern/Bellevue of| 17 | 2 $20000| 2  $20,000 - 48 34 | 8 $63,007 | 6 $35,878
Lake/Norka 15| 16 | 11 $118,755| 8  $81,074 - 44 23 |11 $118,755 | 8 $81,074
Victory/Paris 10| 17 | 1 $15000 | 2  $30,050 - 43 29 | 3 $30,000 [ 3 $32,850
Campbell 0| 7 | 5 $45000 | 4 $49,672 - 4 7 8 $65000 | 6 $66,372
Robert/Weeks 1 1 15| 5 |2 $14810| 1 $9,660 - 5 5 6 $37,182 | 2 $19,660




PROJECT FUNDING SOURCE BUDGET COMMITTED

ECONOMIC DEVELOPMENT 58,919,000 16,422,981

Commercial/Industrial 22,626,000 12,158,322
Akron City Hospital .

TOTAL 0 1,030,907

SA 0 1,002,598

TIF 0 28,308

Includes:
Arch St. Utility Relocation [150189]
E. Market/Arch St. Summa Development TIF [P32195]

Acquisition of property for expansion of Akron City Hospital. City cost to be reimbursed by Akron City Hospital. Contract for utility relocation awarded to
Wingfoot Rental @ $937,125. Utility relocation complete. Includes tax, title, & appraisal fees @ $28,308.

Includes engineering @ $64,060
Akron Fulton Airport  [P32072]
TOTAL 100,000 199,997
TIF 100,000 199,997

Improvements to the east side of Glaser Parkway to support private development. Includes improvements to stormwater management facilities. Funds
will be used for taxiway improvements. Contract awarded to Highway Asphalt Co. @ $765,428 on 7/16/01 ($199,997 attributable to Akron Fulton

Airport). Project complete.

Akron Square  [P32244]
TOTAL 50,000 18,089

TIF 50,000 18,089

Infrastructure improvements to support development of last parcel at Kelly Avenue/Waterloo Road. Includes tax, title & appraisal fees @ $18,089.
Carryover into 2002.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

ARDB
(Greater Akron Chamber) TOTAL 60,000 75,000

KE 60,000 75,000

Annual contract with Akron Regional Development Board for services that improve the economic well being of the city Ordinance #216-2001 authorizing
agreements passed 5/7/01.

Ascot Industrial Park
Includes: TOTAL 3,780,000 1,849,265

Ascot Industrial Park Ph. Il [P30664]
Ph. Ill Utility Emergency [P05118]

ODOD 300,000 0
SLA 100,000 14,645
TIF 2,780,000 1,373,237
SCF ' 350,000 398,865

WCF 250,000 62,5618

Acquisition of property, extension of Ascot Parkway: Phases Il and lll, and utility installation. Ordinance #33-2001 authorizing contracts for Ph. lll passed
1/22/01. Ordinance #165-2001 passed 4/2/01 authorizing the emergency work for the water and sewer lines. Contract awarded to Wingfoot Rental @
$375,000 for emergency work. Supplemental #1 awarded to Wingfoot Rental @ $86,383. Emergency work complete. Contract awarded to Kenmore
Construction Co., Inc. @ $1,022,781 for Ph. Ill on 4/30/01, includes emergency utility work which is complete. Supplemental #1 awarded to Kenmore
Construction Co. @ $74,698 on 10/22/01. Includes payment to Moore Well Service, Inc. @ $180,000 for oil and gas well rights. ~ Construction for
remaining Ph. Ill work underway, scheduled for completion in July 2002.

Includes engineering @ $97,326

B.F. Goodrich Buildings 40 & 41  [140170]
TOTAL 100,000 10,422
TIF 100,000 10,422
Additional environmental testing to ensure an environmentally clean site. Includes taxes @ $8,590.

Includes engineering @ $87
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Brownfields Demonstration [P32184]
TOTAL 125,000 243,852

EPA 125,000 243,852

Environmental assessment of project area sites targeted for redevelopment. City received EPA grant funds of $250,000 for 2-year program. Potential
sites include: former Ohio Edison Steam Plant (40 Beech Street), Lock | West (46 W. Exchange Street), Imperial Electric (84 Ira Avenue), XXth Century
Furnace (1250 Edison Avenue), and Black's Towing(177 - 191 W. North Street). Ordinance #520-2000 authorizing contracts passed 7/31/00. Contract
awarded to Burgess & Niple @ $235,000. Phase | reports complete.

Includes engineering @ $7,034
Canal Place Parking [P32289]
TOTAL 300,000 509,242
GO 300,000 509,242
Close-out of surface parking lot construction around the Spaghetti Warehouse. Amendatory #2 awarded to GPD @ $20,837. Supplemental #2 awarded
to Eslich Wrecking Co. @ $296,319 on 6/18/01. Supplemental #3 awarded to Eslich Wrecking @ $89,692 on 11/5/01. Construction complete.
Includes engineering @ $99,841
Development Rights Purchase [JEDDLD]
TOTAL 1,000,000 9,300
JEDD-DEV 1,000,000 9,300
Purchase of development rights to guide future development. Includes tax, title & appraisal fees @ $9,300.

EC Revolving Loan Fund
TOTAL 150,000

EC 150,000

O |o

State Enterprise Community revolving loan fund.
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PROJECT | FUNDING SOURCE BUDGET COMMITTED

Enterprise Community
TOTAL 200,000 100,000

CD 200,000 100,000

Continued funding for Sebert Polymer Job Link program, Family Loan program, new housing construction, technical education, Enterprise Community
Fund/CDFI. Ordinance #379-2001 authorizing contracts passed 7/23/01. Contract awarded to Enterprise Community Fund @ $140,000 on 10/9/01
($100,000 attributable to Enterprise Community).

Five Points Renewal Area

Five Points Renewal Area [P32188] TOTAL 100,000 718,930
Cedar/Maple Intersection [P32190]

GO 0 350,000
JEDD-ECON 100,000 368,930

Plans and acquisition for Cedar Street/ Rand Avenue/Bell Street area. Ordinance #195-2001 authorizing contracts passed 4/16/01. Contract awarded to
Vito Gironda Construction Co. @ $279,766 on 7/23/01. Ordinance #275-2001 authorizing the purchase of 477 W. Exchange St @ $350,000. Includes
demo of 477 W. Exchange St. @ $8,055. Includes payment to Solar Testing Labs @ $2,918. Purchase order awarded to Path Master @ $3,148.
Includes tax, title & appraisal fees @ $22,201. Construction of Cedar/Rand complete. Bell St. construction to occur in 2002.

Includes engineering @ $51,664
General Tire Property [P32163]

TOTAL 1,500,000 0
STATE 1,100,000 0
TIF 400,000 0
Acquisition and public improvements to support private development. Carryover into 2002.
Ghent Road Development Parcel  [EE0003]
’ TOTAL 270,000 1,879
TIF 270,000 1,879

Improvements to support development of the northernmost parcel of the Smith-Ghent Development Area. Includes payment to E.B. Long @ $1,800 for
professional services. Carryover into 2002.

Includes engineering @ $79
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Industrial Incubator

Incubator Offices [P32066] TOTAL 875,000 662,467
Incubator Elevators [P32065]

JEDD-ECON 875,000 662,467

Rehabilitate elevators, entrance, and offices at the Akron Industrial Incubator located in Canal Place Building #5. Ordinance #201-2001 authorizing
contracts for office renovation passed 4/23/01.

Incubator Offices [P32066] - Contract awarded to Stathos Construction & Engineering Co. @ $95,853 on 5/14/01. Includes payment for professional
services @ $7,982. Construction of offices underway, with completion in February.

Incubator Elevators [P32065] - Contract awarded to KONE, Inc. @ $489,606 on 5/14/01. Includes payment for professional services @ $11,576.
Construction of elevators underway, with completion in June 2002.

Includes engineering @ $54,209

Landbanking

Landbanking [P32116] TOTAL 500,000 137,677
Morgan Urban Renewal Area [P32187]
Brown Graves Site Assessment [P32185]

JEDD-ECON 500,000 137,677
Acquisition of vacant land and buildings in designated areas.
Ordinance #118-2001 authorizing the purchase of 20 W. Miller Ave. @ $15,000 passed 3/19/01.
Ordinance #205-2001 authorizing the purchase of 794 Rhodes Ave. @ $2,000 passed 4/30/01.
Includes acquisition of Akron Barberton Cluster RR @ $5,484. Purchase order awarded to Cardinal Environmental Service @ $10,000 on 5/14/01 for
asbestos assessment at The Command Building. Includes tax, title, & appraisal fees @ $54,497. Includes payment to MV Technologies @ $2,291.

Payment to Louis Perry & Associates @ $24,619 for professional services rendered on the Brown & Graves Lumber Company. Includes payment for
professional services @ $30,339.

Includes engineering @ $4,879
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Massillon Road Industrial Park

Massillon Rd. Industrial Park Infrastructure [P32194] TOTAL 5,051,000 4,296,858
Massillon Rd. Industrial Park Site Grading [P30653]

JEDD-WATR 246,000 120,277

JEDD-SEWR 405,000 350,010

TIF 2,669,000 3,490,914

wWC 0 4,067

EDA 1,273,000 0

STATE 250,000 - 250,000

SLA 117,000 65,491

AM 25,000 4,067

OE 66,000 12,032

Site grading, infrastructure improvements to support private development. Carryover from 2000. Ordinance #103-2001 authorizing contracts for grading
passed 3/5/01. Contract for site grading was awarded on 4/2/01 to Northern Valley Contractors, Inc. @ $2,294,688. Construction manager is G.
Stephens, Inc. @ $165,832. Ph. | of site grading complete. Completion of Ph. Il site grading on hold pending wetland mitigations. Ordinance #393-2001
authorizing contracts for Ph. | (infrastructure) passed 7/23/01. Contract for Ph. | (infrastructure) was awarded to Digioia-Suburban Excavating Inc. @
$1,255,402 on 12/3/01. Construction underway, completion in June 2002. Includes payment to ASC Group, Inc. @ $19,367. Includes payments for
professional services @ $181,799. Includes licensing fees @ $6,345. Supplemental #1 awarded to Kenmore Construction Co. for N. Turkeyfoot
Industrial Park @ $285,643 on 4/23/01 for 2000 contract ($92,581 attributable to Massillon Road Industrial Park).

Includes engineering @ $197,853

Micro Enterprise Lending Program  [P73145] .
TOTAL 25,000
JEDD-ECON 25,000 0

Micro lending program by East Akron Neighborhood Development Corporation (EANDC).
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PROJECT | FUNDING SOURCE BUDGET COMMITTED

N. Turkeyfoot Development Complex [P01054]

TOTAL 115,000 312,200
TIF 77,000 252,475

SLA 4,000 0
JEDD-SEWR 26,000 0
JEDD-WATR 8,000 59,725

Closeout and inspection charges for 2000 contract for grading, site preparation, infrastructure and roadway construction to support private development.
Carryover from 2000. Supplemental #1 awarded to Kenmore Construction Co., Inc. @ $285,643 on 4/23/01 ($61,750 attributable to N. Turkeyfoot
Development Complex). Construction complete. Supplemental #2 awarded to Kenmore Construction Co. @ $168,717. Includes licensing fees @
$1,278.

Includes engineering @ $74,190

Neighborhood Business Districts

TOTAL 325,000 128,566
CD 275,000 88,843
KE 50,000 39,723
Includes:
Middlebury [P73030]

Copley [P73031]
Kenmore [P73032]
W. Market [P73033]
Facade [P73040]

Loans and grants for businesses in designated areas. Includes Middlebury, Highland Square, Tallmadge Avenue, and South Main Street. Includes
Middlebury Manor, grant @ $15,000 and loan subsidy @ $9,176; Akron Recycling, grant @ $11,500 and loan subsidy @ $3,572; and Adams-Mason
Memeorial Chapel, grant @ $19,000 and loan subsidy @ $10,537. Includes the following grants: The Shoe Horn @ $11,622; Riley Properties @
$15,000: Lifetime Custom Muffler @ $9,800; Big Brothers/Big Sisters @ $4,763; and Aesco Electronics @ $13,278. Includes appraisal fees for 1028 and
1032 Kenmore Blvd. @ $3,700.-

Includes engineering @ $1,618
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Neighborhood Grocery Store Development [GO0029]

TOTAL 3,150,000 72,472
HUD-BR 250,000 0
TIF 1,000,000 72,472
LS 750,000 0
EC 150,000 0
EDI 1,000,000 0

Development of a neighborhood grocery store in the Middlebury area. Includes payment to Environmental Design Group @ $66,083. Includes taxes @
$1,346. Carryover into 2002.

Includes engineering @ $5,043

Opportunity Park Parking Deck

Opportunity Park Deck Interim Repair [GO0037] TOTAL 1,250,000 1,665,974
High/Broadway Parking Deck [GO0030]

Opportunity Park Parking [P32270]

High St. GOJO Skywalk [GO0053]

GO 1,250,000 1,665,974

Close-out charges for construction of new slabs in the Opportunity Park Parking Garage (north). Includes completion of pedestrian walkway to serve
GoJo. Consultant contract awarded to GPD Associates @ $79,981. Ordinance #370-2001 authorizing contracts passed 7/16/01. Contract awarded to
Sykes Construction Co. @ $426,740 on 8/6/01 for construction of skywalk. Supplemental #1 awarded 4/9/01 to W.G. Lockhart Construction Co. @
($20,638). Supplemental #1 awarded to Donley's @ $735,845 on 4/16/01. Supplemental #2 awarded to Donley's @ $287,165 on 11/19/01. Skywalk and
North deck construction complete. South deck construction in 2002. Low bidder for Opportunity Park Parking Garage (south) was B&B Wrecking @
$983,400 on 1/18/02 (includes demo of Broadway Viaduct).

Includes engineering @ $145,638
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Polymer Research Park

(University Technology Park) TOTAL 1,000,000 19,356
Conrail/McCoy Development [P32278]
University Polymer Research Park [GO0041]
University Polymer Research Park Site Work [GO0049]
TIF 279,000 19,356
STATE 395,000 ) 0
WCF 260,000 ' 0
SLA 66,000 0
Preparation of master plan and installation of roads and utilities. Scope complete. Carryover into 2002.
Includes engineering @ $16,511
Section 108
TOTAL 15,000 15,869
CD 15,000 15,869
Repayment of Section 108 loan for Independence Tire project.
Small and Minority Business Assistance
TOTAL 85,000 80,000
JEDD-ECON 0 25,000
CD 85,000 55,000
Provide technical assistance to small and minority businesses for development or expansion. Contract awarded to Enterprise Community Fund @
$140,000 on 10/9/01 ($40,000 attributable to Small & Minority Business Assistance). Contract awarded to EANDC @ $40,000.
West Side Office Park  [GO0047]
TOTAL 2,500,000 0
TIF 750,000 0
PVT 1,000,000 0
SA 750,000 0

Land acquisition, disposition, and roadway construction in support of office park development near White Pond/I-77. Carryover into 2002.

75



PROJECT & FUNDING SOURCE BUDGET
Downtown Improvements 36,293,000
AES-Bartges Towpath
TOTAL 50,000
TIF 0
ODNR 50,000

Planning for extension of the towpath trail from the AES building to Bartges St. Design underway.
Includes engineering @ $72

Beech Street Steam Plant
TOTAL 0

Beech Street Steam Plant [CBD010] L
Beech Street Steam Plant Stacks Emergency [GO0072]

GO 0

COMMITTED

4,264,659

72
72

464,061

464,061

Ordinance #189-2001 authorizing consultant contracts for structural survey passed 4/16/01. Ph. | of environmental study complete. Consultant is Louis
Perry @ $73,530. Ordinance #519-2001 authorizing contracts passed 9/24/01. Contract awarded to International Chimney Corp. @ $335,108 on

11/5/01. Construction scheduled for January through June 2002.
Includes engineering @ $21,228
Cascade Awning [CBDO006]

TOTAL 23,000
TIF 23,000

18,464
18,464

Construction of awning over Mill Street entrance to the Radisson Hotel. Carryover from 2000. Ordinance #122-2001 passed 3/19/01 authorizing

contracts. Contract awarded 4/2/01 to Ohio Awning & Manufacturing Co. @ $14,990. Awning installation complete.

Includes engineering @ $2,724
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Cuyahoga Valley Rail Station [P32178]

TOTAL 400,000 59,464
FS-TEP 190,000 0
TIF 160,000 40,981
OECA 50,000 18,483

Construction of a parking lot to serve the train station and construction of stairs/sidewalks from the parking lot fronting Ridge Avenue to Furnace Street.
The lot will provide 110+ parking spaces and will have landscaping and lighting. URS is the consultant, includes payment @ $10,065 (consultant
expenses reported on cash flow basis). Amendatory #2 awarded to URS @ $15,113. Design complete. Ordinance #654-2001 authorizing agreements
with ODOT passed 12/10/01. Includes acquisition of vacant lot on Furnace St. @ $24,000. Carryover into 2002.

Includes engineering @ $10,815

Downtown Development Closeouts
TOTAL 0 89,453

GO 0 89,453
High/Exchange off-street parking [GO0011] - Includes engineering @ $584. Construction complete.

Lock | Bike Trail [P32180] - Includes engineering @ $29,479. Construction complete. Supplemental #2 awarded to Northern Valley Contractors, Inc. @
$57,470 on 9/17/01.

Downtown Financial Assistance [P32118]

TOTAL 150,000 87,100
JEDD-ECON 100,000 37,100
KE 50,000 50,000

Financial assistance programs in the Central Business District. Includes payments to the following:
House of Hunan - 12 E. Exchange St. @ $10,000 grant, $25,219 loan subsidy.

Downtown Jewelers - 147 S. Main St. @ $3,750 grant.

Menches Brothers - 300 S. Main St. @ $3,131 grant.

United 1 Ltd. - 1 S. Main St. @ $45,000 grant.
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PROJECT FUNDING SOURCE BUDGET COMMITTED

Downtown Landbanking

Downtown Landbanking [P32183] TOTAL 1,000,000 27,239
Greystone Hall [CBDO011]
JEDD-ECON 1,000,000 27,239
Acquisitions in support of future developments in the renewal areas. Includes tax, title & appraisals @ $27,195.
Downtown Signage
TOTAL 150,000 0
JEDD-ECON 150,000 0
Directional signage in the Central Business District. ’
High/Exchange Parking
TOTAL 300,000 0
JEDD-ECON 300,000 0
Expansion of existing High/Exchange parking lot south to Cedar Street.
High/Market Parking Deck
High/Market Parking Deck [GO0046] TOTAL 12,400,000 280,203
High/Market Parking Deck Design/Build [GO046B]
High/Market Parking Deck Landscaping [GO046A]
GO 12,400,000 280,203

Design and construction of parking deck. Ordinance #82-2001 authorizing a construction manager contract passed 2/26/01. Ruhlin is construction
manager @ $851,756. Low bidder for site demolition was B & B Wrecking & Excavating, Inc. @ $394,300 on 5/2/01. Design/Build contract to be bid
2/27/02. Amendatory #1 awarded to Osborn Engineering @ $166,370 on 5/30/01. Carryover into 2002.

Includes engineering @ $90,519
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PROJECT FUNDING SOURCE BUDGET COMMITTED
Howe House
TOTAL 50,000 0
JEDD-ECON 50,000 0
Stabilization of former Canal engineer's house. Carryover into 2002.
Lock | Area West
TOTAL 10,000 0
JEDD-ECON 10,000 0
Planning for west side of Canal. Canal Visitor Center proposed. Carryover into 2002.
Lock Il Area
Lock Ill Area [GO0045] TOTAL 4,000,000 2,237,154
Lock Il Development ODNR Grant [P32601]
ODNR 1,000,000 0
GO 3,000,000 2,237,154
Acquisition and demolition of properties between O'Neil's and former Rite Aid store. Relocation of utilities at Garden Alley/University Way. Phase |
improvements to Lock Il Park.
Ordinance #345-2001 authorizing the purchase of 192 S. Main St. @ $250,000 passed 7/9/01. Ordinance #388-2001 authorizing the purchase of 174,
200-202, 204, 206, 208, 212, 218 S. Main St. @ $1,959,775 passed 7/23/01. Contract for asbestos abatement awarded to Safeair Contractors @
$22,000. Demolition contract awarded to Bob Bennett @ $159,472 on 12/3/01. Demo underway.
Includes engineering @ $2,556
Maiden Lane/Polsky's Skywalk  [P0O0003]
TOTAL 300,000 35,598
GO 300,000 35,598

Close-out charges for construction of Skywalk. Construction complete.

Includes engineering @ $35,431
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FUNDING SOURCE BUDGET _ COMMITTED

PROJECT
North Main/Furnace Streetscape [150187]
TOTAL 360,000 60,666
SLA 92,000 0
SA 164,000 0
TIF 104,000 60,666

Parking improvements, resurfacing, street lighting, ornamental pedestrian lighting, walk, curb, and underground utility relocation on North Main Street
(Furnace Street - south end) and Furnace Street (High Street - Howard Street). Design underway. Carryover into 2002.

Includes engineering @ $59,033

Portage Block Parking [GO0066]
TOTAL 600,000 886,271
TIF 600,000 886,271

Development of surface parking on the Portage Block. Ordinance #120-2001 authorizing contracts for consultants passed 3/19/01. URS is the
consultant, includes payment @ $109,313 (expenses reported on cash flow basis). Contract awarded to Northern Valley Contractors, Inc. @ $751,016

on 6/4/01. Construction underway, scheduled for completion in February.

Includes engineering @ $24,343

Superblock Parking Deck [GO0001]
TOTAL 16,500,000 18,914

GO 16,500,000 18,914
Construction of new 1,197 space parking deck between the Federal Courthouse and Orangerie Plaza. Design underway. Includes payment to Squire,
Sanders & Dempsey @ $12,200. Carryover into 2002.

Includes engineering @ $6,579
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2001 Equipment Replacement Program

Appendix A

City Division / Type of Budget Awarded

Equipment (0/2% Amount Oty Amount Contracts/Comments

PLANNING DEPARTMENT

Planning Department

One Ton Dump** 1 $30,000 1 $30,775 Awarded to Montrose Ford 4/16/01.

TOTAL PLANNING DEPARTMENT $30,000 $30,775

SAFETY DEPARTMENT

Fire Department

Mobile Air Supply** 1 $50,000

Pirsch 85' Aerial Ladder** 1 $299,000 $308,000 Payment of $308,000 in 2001. Balance in 2002.

Police Department

Unmarked Cars™** 9 $121,500 8 $113,528 Awarded to Montrose Chrysler 2/20/01.

Marked Cars** 10 $215,000 10 $214,950 Awarded to Montrose Ford 3/12/01.

Paddy Wagon™* 1 $34,500 1 $33,775 Awarded to Montrose Ford 3/12/01.

TOTAL SAFETY DEPARTMENT $720,000 $670,253

SERVICE DEPARTMENT

Highway Maintenance

Three Ton Stake Body** 1 $78,000 1 $51,784 Awarded to Wise International 2/4/02.

10 Ton Tandem Axle Dump** 1 $81,000 1 $104,803 Awarded to Wise International 2/4/02. (Includes spreader and plow)
One Ton Crew Cab** 1 $40,500 1 $39,275 Awarded to Montrose Ford 4/16/01.

4 Wheel Eagle Sweeper** 0.5 $77,500 $71,648 Remaining amount to be funded with Street Cleaning funds.
Spreader & Plow (for 10 ton)** 1 $13,000 Awarded to Wise International 2/4/02. (Included in award for 10 ton dump)
Parks Maintenance

Three Ton Single Axle Dump** 1 $45,000 1 $45,077 Awarded to Montrose Ford 4/16/01.

Sanitation

1/2 Ton Pickup** 2  $33,000 2 $31,344 Awarded to Burt Greenwald Chevrolet 3/26/01.

Sewer Maintenance

Vacuum / Water Jet Truck 1 $170,000 1 $165,979 Awarded to Mtech 12/3/01.

3/4 Ton PickUp 1 $20,000 1 $20,937 Awarded to Montrose Ford 3/26/01.

Three Ton Dump 1 $60,000 1 $69,427 Awarded to Wise International 2/4/02.



City Division / Type of Budget Awarded

Equipment Oty Amount Qty Amount Contracts/Comments
Utility Services
3/4 Ton PickUp 2  $40,000 2 $40,828 Awarded to Montrose Ford 3/26/01.
Cargo Van 1 $20,000 1 $20,838 Awarded to Montrose Ford 4/2/01.
Water Distribution
3/4 Ton PickUp 1 $20,000 1 $19,919 Awarded to Montrose Ford 3/26/01.
Ingersal Rand Air Compressor 1 $15,000 1 $11,183 Awarded to Grimmerschmidt Compressors 7/23/01.
Three Ton Dump 1 $60,000 1 $69,472 Awarded to Wise International 2/4/02.
Utility Truck 1 $60,000 1 $52,930 Awarded to Montrose Ford 1/28/02.
3/4 Ton PickUp 1 $20,000 1 $21,627 Awarded to Montrose Ford 3/26/01.
Backhoe 655E 1 $70,000 1 $67,882 Awarded to Akron Tractor & Equipment, Inc. 4/9/01.
One Ton Van 1 $30,000 1 $20,560 Awarded to Ewing Chevrolet 4/2/01.
3/4 Ton Van 1 $25,000 1 $19,595 Awarded to Ewing Chevrolet 4/2/01.
Water Pollution
Transport Vehicle 1 $20,000
Water Supply
Future Needs Vehicle/Equipment 1 $35,000
TOTAL SERVICE DEPARTMENT 1,033,000 $945,108
Total Equipment Replacement $1,783,000 1,646,136
** Total Epuipment Replacement as reported

$1,118,000 31,044,959

on page 45.



Appendix B
2001 Resurfacing Program Street List

Arterial & Collector

5th Ave. (S. Arlington St. - 2450' east) 5th Ave. (Inman St. - Hudson Ave.)

Codding St. (Wabash Ave. - Livingston Ave.) E. Cuyahoga Falls Ave. (92' E EL Mt. Vernon - WL Gorge Bivd.)
Edgerton Rd. (Merriman Rd. - N. Portage Path) Front Street (Gorge Bivd. - N. Corp. Line)

Goodyear Blvd. (E. Market St. - N. Johns Ave.) Grant St. (E. Archwood Ave. - N. Firestone Blvd.)

Kenmore Bivd. (Manchester Rd. - 12th St. SW) N. Firestone Blvd. (Inman St. - 38' e C/L Coventry St.)

N. Summit St. (Perkins St. - Furnace St.) N. Union St. (E. Market St. - Perkins St.)

S. Union St. (E. Market St. - S. Forge St.) i Seiberling St. (Triplett Blvd. - E. Archwood Ave.) .

W. Buchtel Ave. (Water St. - W. Bowery St.) W. South St. (Lakeshore Blvd. - Princeton St.)

W. South St. (Princeton St. - S. Main St.) W. State St. (W. Bowery St. - Water St.)

Wabash Ave. (W. Cedar St. - Codding St.) Water St. (W. Buchtel Ave. - Wooster Ave.)



2001 Resurfacing Program Street List

Chip & Seal

Abbott Ct. (Spicer St. - 272" west)

Ardwell Ave. (Woolf Ave. - 160' east)

Canadian Ave. (Seiberling St. - 915' east)

Clinton Ave. (Coventry St. - Brown St.)

Cordova Ave. (Peckham St. - 782' north)

Cordova Ave. (Thurston St. - 456' north)

Dudley St. (Willard St. - Laird St.)

Elbon Ave. (5th Ave. - 480" south) .

Ely Rd. (Lancaster Rd. - Stockbridge Rd.)

Galat Way (22' W/L Superior Ave. - 97' west)
Golda PI. (W. South St. - 315' south)

Hampshire Rd. (198' NL Covington Rd. - Schocalog Rd.)
Harcourt Dr. (10' SL Bryden Dr. - 21' SL Westvale Ave.)
Himelright Blvd. (Slosson St. - Lawton St.)

Hope Ave. (W. Waterloo Rd. - 345' north)
Inverness Rd. (Amesbury Rd. - Ridgewood Rd.)
Kenwood Ave. (Liberty Dr. - Tanglewood Dr.)
Kenwood Ave. (30' SL Shatto Ave. - Garman Rd.)
Kenwood Ave. (32' N NL Shatto Ave. - Liberty Dr.)
Kohler Ave. (27th St. SW - 30th St. SW)
Lancaster (24' EL Ely Rd. - E. WL Fairlawn Bivd.)
Little St. (Frederick Blvd. - S. Hawkins Ave.)

Little St. (50'E EL Valdes Ave. - 55'W WL Frederick Blvd.)
Longstone Ave. (Brownstone Ave. - 761' east)
May Ct. (W. South St. - 375' south)

Merrill Ave. (125' EL Seiberling St. - 945' east)
Newton St. (Newton Circle - e. Corp. Line)
Overlook Pl. (Hickory St. - 300' north)

Redstone Ave. (Longstone Ave. - 315' north)
Royal Ave. (Memorial Pkwy. - Upper Merriman Dr.)
Sherman St. (Baird St. - 240' south)

Somerset Rd. (Lancaster Rd. - Ridgewood Rd.)
Stephens Rd. (Spade Ave. - 720" north)

Sylvan Ave. (36' NL E. Wilbeth Rd. - 220' north)
Sylvan Ave. (34' NL Triplett Blvd. - 206' north)
Sylvan Ave. (18' NL Reed Ave. - 200' north)
unnamed alley (lona Ave. - Harrison Ave.)

W. Crosier St. (Lakeshore Blvd. - Penn Ave.)
Whitestone Ave. (Longstone Ave. - 344' south)
Winans Ave. (5th Ave. - 465' south)

Wolcott Rd. (Hampshire Rd. - Ridgewood Rd.)
Wolcott Rd. (W. Market St. - Covington Rd.)

Ardleigh Dr. (Royal Ave. - east end)

Canadian Ave. (Landon St. - Seiberling St.)
Chester Ave. (9th St. SW - 6th St. SW)
Cordova Ave. (Slosson St. - 410" north)
Cordova Ave. (Slosson St. - 515' south)
Cordova Ave. (Copley Rd. - Peckham St.)

E. Lowell Ave. (N. Main St. - Oakland Ave.)

Ely Rd. (51' CL Yarmouth Rd. - Ridgewood Rd.)
Fenton Ave. (Fremont Ave. - 345' west)
Gaugler Ave. (W. Waterloo Rd. - 338' north)
Hadden Cir. (Harcourt Dr. - cul-de-sac)
Hampshire Rd. (W. Market St. - Schocalog Rd.)
Hillcrest St. (Russell Ave. - Fultz St.)

Hite St. (Fultz St. - Russell Ave.)

Hyde Park Ave. (Betana Ave. - Yorkshire Dr.)
lona Ave. (13th St. SW - 12' W WL 12th St. SW)

Kenwood Ave. (32' NL Wiltshire Rd. - 20" SL Kingsley Ave.)

Kenwood Ave. (32' NL Kingsley Ave. - 90' north)
Kenwood Ave. (Tanglewood Dr. - 20' SL Wiltshire Rd.)
Kohler Ave. (Hope Ave. - 240' west)

Landon St. (Wildon Ave. - Triplett Blvd.)

Little St. (21'E EL S. Hawkins Ave. - 20'W WL Orlando Ave.)

Longstone Ave. (Brownstone Ave. - 300" west)
Longstone Ave. (Yellowstone Ave. - 610' east)
McNaughton St. (Roswell St. - 230' east)

Munson St. (30' e EL N. Arlington St. - 320' east)
Ocean Ave. (Scenic Way - 538' east)

Parker Rd. (Wolcott Rd. - Southwood Rd.)

Royal Ave. (Upper Merriman Dr. - 1302' north)

S. Pershing Ave. (Lownsdale Ave. - White Pond Dr.)
Slosson St. (St. Michaels Ave. - 1476' east)

Sorin Ave. (E. Tallmadge Ave. - south dead end)
Sylvan Ave. (N. Firestone Blvd. - 200' north)

Sylvan Ave. (34' NL Minota Ave. - 210' north)
Sylvan Ave. (20’ NL Lindsay Ave. - 200" north)
Tudor Ave. (Windemere Ave. - E. Market St.)

Utica Ave. (Triplett Blvd. - s. Corp. Line)

Waldorf Dr. (W. Market St. - 24' SL Wiltshire Rd.)
Whitestone Ave. (Tallmadge Ave. - Longstone Ave.)
Winnebago Ave. (Shoshone Ave. - Manitou Ave.)
Wolcott Rd. (Covington Rd. - Hampshire Rd.)



2001 Resurfacing Program Street List
Residential
Alphada Ave. (Creighton Ave. - Brittain Rd.)
Augusta Ave. (W. Exchange St. - S. Rose Bivd.)
Beardsley St. (Stanton Ave. - E. Archwood Ave.)
Crouse St. (Spicer St. - Goodkirk Ave.)
E. Mildred Ave. (Woodward Ave. - Dayton St.)
Edge St. (Black St. - Champlain St.)
Graham Ave. (Woolf Ave. - Davenport Ave.)
Hartford Ave. (Stoner St. - Courtland Ave.)
Kevin Ave. (Barcelona Ave. - Hilton Ave.)
Norka St. (Scheck St. - 346" north)
Raymond St. (Wooster Ave. - Euclid Ave.)
Spade Ave. (24' W WL Hilbish Ave.-35' W CL Dellenberger Ave.)
Winans Ave. (McKinley Ave. - 675' south)
Winton Ave. (Courtland Ave. - Stoner St.)
Woodward Ave. (luka Ave. - E. Cuyahoga Falls Ave.)

Aster Ave. (E. Archwood Ave. - S. Firestone Bivd.)
Baird St. (Beardsley St. - Brown St.)

Beck Ave. (W. Exchange St. - W. Market St.)

E. Mildred Ave. (N. Main St. - Woodward Ave.)

E. York St. (Dayton St. - N. Main St.)

Edge St. (Inman St. - Willett St.)

Hartford Ave. (Stoner St. - Lawton St.)

Karen Dr. (Barcelona Ave. - Hilton Ave.)

Lamont St. (Newton St. - 315' S/L Congo St.)
Payne Ave. (12'E EL Dodge Ave. - Byers Ave.)
Seward Ave. (Thurston St. - Stoner St.)
Wedgewood Circle (Wedgewood Dr. - cul-de-sac)
Winton Ave. (Courtland Ave. - Diagonal Rd.)
Woodward Ave. (Medford Ave. - luka Ave.)



2001 Resurfacing Program Street List
Strip Patch

Brown Street Archwood - Cole E. Market St. Massillon - Johns

N. Arlington Kent - McNaughton Ridgewood Rd. Schocalog - concrete
S. Hawkins Ave. Delia - Mull Ave. S. Main St. Archwood - Cole

Sand Run Rd. Smith - Sourek Thurmont St. Sand Run - Winslow

W. Exchange St. Portage Path - Work Drive W. Wilbeth 4th - 9th



Appendix C
Northwest Family Activity Center

Northwest Family Activity Center [GO0039] - Contract awarded for construction manager @ $233,500. Project to be complete in July 2002.
Site Work [GO070A] - Contract awarded to Cavanaugh Building Corp. @ $532,000 on 7/23/01. Construction complete.
General Trades [GO070B] - Low bidder was Intec Building Systems @ $700,200 on 12/12/01.

Concrete [GO070C] - Contract awarded to O.L. Construction @ $187,770. Construction underway.

Asphalt Paving [GO070D]

Masonry [GO070E] - Contract awarded to Duer Construction Co. @ $377,777.

Plumbing [GO070F] - Low bidder was Superior Heating & Plumbing @ $89,200 on 12/11/01.

HVAC [GO070G] - Low bidder was Crown Heating & Cooling, Inc. @ $110,824 on 12/11/01.

Electrical [GO070H] - Low bidder was Dutton Electric, Inc. @ $208,559 on 12/12/01.

Furniture, Fixtures & Equipment [GO070I] - Low bidder was Summervilles, inc. @ $34,910 on 12/13/01.

Roofing [GO070J] - Low bidder was Sommers Roofing, Inc. @ $113,550 on 12/13/01.

Landscaping [GO070K]

Steel [GO070L] - Contract awarded to Parker Fabricating Co. @ $126,637.



